YOUR INVITATION TO
SUBMIT A PROPOSAL

NOTICE TO PROSPECTIVE OFFEROR

SOLICITATION NUMBER: DTCGG1-03-R-3WK 069
REQUEST FOR PROPOSAL DUE: May 14, 2003 AT 4:00 P.M. LOCAL TIME, WARWICK, RHODE ISLAND
FOR: INDEFINITE DELIVERY/INDEFINITE QUANTITY CONTRACT FOR NEW YORK AND NEW JERSEY

IMPORTANT - NOTICE TO OFFEROR

1. Pleaseread the entire solicitation and compl ete the following:

(@ Sign and return TWO copies of the solicitation form - Standard Form 1442.

(b) Sign and return ONE copy of Page two (2) Supplies/Services Cont.and return with proposal.

(c) Complete and return ONE copy of Representations, Certifications and other Statements of Offerors along
with certifications in Section |,

(d) Complete and return Section M. Your proposal cannot be considered without this infor mation.

() Keep the remaining sections for your records.

2. See Section L for Instructions, Conditions, and Notice to Bidders.
3. Before mailing your offer, please recheck the following:

(8) Does your offer set forth full, accurate, and complete information as required by this solicitation including attachments
and any amendments which may have been issued?

(b) Have you rechecked your figures, including calculations on your work sheets?

(c) Have you completed and signed all required documents? For genera information contact the Contracting Officer,

(401) 736-1760. Requestsfor interpretations shall be by letter or fax only (Fax 401-736-1704)
(d) Offerors offering less than sixty (60) calendar days acceptance time WILL NOT BE considered and WILL BE rejected.

4. Technica questions should be submitted in writing/faxed to the Contracting Officer no later than 10 days prior to the
Regquest for PROPOSAL due date.

5. Facsmile proposals are not authorized for this solicitation.
6. Ensure that your proposal includes all applicable federal, state, and local taxes. Tax-exempt numbers will not be provided.

7. THISSOLICITATION ISA RESTRICTED 8(A) COMPETITIVE PROCUREMENT.



Enclosure (1) to COMDTINST 4200.14

NOTICE FOR FILING AGENCY PROTESTS

It isthe policy of the Coast Guard to issue solicitations and make contract awards in afair and timely manner. The
Ombudsman Program for Agency Protests (OPAP) was established to investigate agency protest issues and resolve
them without expensive and time-consuming litigation. OPAP is an independent reviewing authority that is
empowered to grant aprevailing protester essentially the same relief asthe General Accounting Office (GAO).
Interested parties are encouraged to seek resolution of their concerns within the Coast Guard as an Alternative
Dispute Resolution (ADR) forum, rather than filing a protest with the GAO or some external forum. Interested
parties may seek resolution of their concernsinformally or opt to file a formal agency protest with the contracting
officer or Ombudsman.
Informal forum with the Ombudsman. Interested parties who believe that a Coast Guard procurement is unfair or
otherwise defective should first direct their concerns to the cognizant contracting officer. If the contracting officer is
unable to satisfy the concerns, the interested party is encouraged to contact the Coast Guard Ombudsman for
Agency Protests. Under thisinformal process, the agency is not required to suspend contract award performance.
Use of an informal forum does not suspend any time requirement for filing a protest with the agency or other forum.
In order to ensure atimely response, interested parties should provide the following information to the Ombudsman:
solicitation/contract numb er, contracting office, contracting officer, and solicitation closing date (if applicable).
Formal Agency Protest with the Ombudsman. Prior to submitting aformal agency protest, protesters must first
use their best efforts to resolve their concerns with the contracting officer through open and frank discussions. If the
protester’ s concerns are unresolved, an independent review is available by the Ombudsman. The protester may file a
formal agency protest to either the contracting officer or as an alternative to that, the Ombudsman under the OPAP
program. Contract award or performance will be suspended during the protest period unless contract award or
performance isjustified, in writing, for urgent and compelling reasons or is determined in writing to be in the best
interest of the Government. The agency’ s goal isto resolve protestsin less than 35 calendar days from the date of
filing. Protests shall include the information set forth at FAR 33.103(d)(2). If the protester fails to submit the
required information, resolution of the protest may be delayed or the protest may be dismissed. Thiswill not
preclude re-filing of the protest to meet the requirement. To be timely, protests must be filed within the period
specified in FAR 33.103(e). Formal protests filed under the OPAP program should be forwarded to the address
below:
Commandant (G-CPM-S/3)
2100 2" Street, SW, Room 2606
Washington, D. C. 20593
Telephone (202) 267-2285
Fax: (202) 267-4011



For proper identification and handling of your bid/offer,
ENSURE the following information is on the envelope
containing your bid/offer or complete and affix the below
label on the lower |eft corner of the envelope.

BID/OFFER

SOLICITATION NO.

DATE FOR RECEIPT OF BID/OFFER

TIME OF RECEIPT OF BID/OFFER
AM |

OFFICE DESIGNATED TO RECEIVE BID/OFFER

CONTRACTING OFFICER

U. S. COAST GUARD

CIVIL ENGINEERING UNIT PROVIDENCE
300 METRO CENTER BLVD.

WARWICK, Rl 02886




SECTION A
SOLICITATION/CONTRACT FORM

Al TABLE OF CONTENTS
(X)ISEC.| DESCRIPTION PAGES
PART | - THE SCHEDULE
X A |ISOLICITATION/CONTRACT FORM 1-2
X |B |[SUPPLIES OR SERVICES AND PRICES/COSTS 3
X |C IDESCRIPTION/SPECSWORK STATEMENT )
|D IPACKAGING AND MARKING /
X |E [INSPECTION AND ACCEPTANCE 8
X |F |[DELIVERIES OR PERFORMANCE 11
X |G |CONTRACT ADMINISTRATION DATA 13
X |H |[SPECIAL CONTRACT REQUIREMENTS 15
PART 1l - CONTRACT CLAUSES
X I |ICONTRACT CLAUSES 19
PART |11 - LIST OF DOCUMENTS, EXHIBITSAND
OTHER ATTACHMENTS
X |J ILIST OF ATTACHMENTS 30

PART IV - REPRESENTATIONSAND INSTRUCTIONS

| |REPRESENTATIONS, CERTIFICATIONS AND OTHER

X 1K [ISTATEMENTS OF OFFERORS 47
X L [INST., CONDITIONS, AND NOTICES TO OFFERORS 54
X |M [EVALUATION FACTORS FOR AWARD 57

A.2 The minimum guaranteed amount under this solicitation/resulting contract is $5,000.00.

A.3 Thetota estimated price range of this acquisition is $1,000,000 - $5,000,000



SO L I C I TAT I O N O F F E R 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD DTCGGL- 03- B- 3V\KO69 [0 seaLepsiprs)
(Construction, Alteration, or Repair) X NEGOTIATED (RFP) 04/ 14/ 03 1 of 120
IMPORTANT - The "offer" sec tion on page 2 must be fully completed by offeror.
2. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.
DTCGGL- 03- C- 3VK069 2403GL33VK069
7.1SSUED BY CODE 8. ADDRESS OFFER TO
Contracting Oficer Sanme as Bl ock 7.

US Coast Guard

Civil Engineering Unit Providence
300 Metro Center BIvd.

Warwi ck, Rl 02886

A. NAME B TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
9. FOR INFORMATION ) i
CALL ’ Mary Hernman, Chief Contracting (401)736-1760 / fax (401) 736-1704
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

The contractor will prepare a price for Bid ItemNo. 1 and Option ItemNo. 1. Award will be
based on Eval uation Factors in Section M Al references nust be received in this office by
cl ose of business (4:30 p.m) My 14, 2003.

Unbal anced bids will be rejected.

CAUTI ON TO BI DDERS: Bidders are urged to visit the site and take such steps as nay be
reasonably necessary to ascertain the nature and exact |ocation of the work. Failure to visit
the site for this purpose does not relieve bidders fromthe responsibility for estimating
properly the difficulty or cost of successfully perform ng the work.

A pre-proposal visit is scheduled for April 22, 2003 at 10:00 a.m |If you plan to attend, fax
a confirmation to (401)736-1704, Attn: Mary Hernman.

Bl DDER SHALL | NCLUDE ALL FEDERAL, STATE AND LOCAL TAXES. A TAX EXEMPT NUMBER W LL NOT BE
PROVI DED.

COVPETITION IS LIMTED TO ELI G BLE 8(A) FIRMS SERVI CED BY AN SBA OFFI CE LOCATED I N NEW YORK
OR NEW JERSEY.

The government reserves the right to make nmul ti pl e awards.

11. The contractor shall begin performance within 10 _calendar days and complete it within _* _calendar days after receiving

[] award, [X] notice to proceed. This performance period is [X] mandatory, [] negotiable. (See Section F )
Each individual deliverv order will have its own completion date

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Iltem 12B.)

X yes [ nNo 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 2 _copies to perform the work required are due at the place specified in Item 8 by 4: 30 pm (hour)
local time _May 14, 2003. If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee [X] is, [] is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and
will be rejected.

STANDARD FORM 1442 (Rev. 4-85)
Prescribed by GSA



53.301-1442

FAR (48 CFR) 53.236-1(¢)

FEDERAL ACQUISITION REGULATION (FAR)

OFFER (Must be fully completed by oﬁeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

DUNS:

CODE FACILITY CODE

15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only It different than ltem 14)

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing calendar days after the date offers are due. (Insert any number equal to or greater than the minimum
requirement stated in ltem 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

Total Bid Item No. 1: $

Total Option No. 1, Total of 108 units:  $

AMOUNTS P

TOTAL BIDFORBIDITEM NO.1AND OPTIONNO. 1: $

18. The offeror agrees to furnish any required performance and payment bonds

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE

20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

4

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
0 10 USC 2304(c) ( ) O 41 USC USC 253(c) ( )

26. ADMINISTERED BY

USCG

Cl VI L ENG NEERI NG UNI' T PROVI DENCE
ATTN. MARY HERVAN

300 METRO CENTER BLVD.

WARW CK, RI 02886

CODE |

27. PAYMENT WILL BE MADE BY

CO (0324)

USCG Fi nance Center

1430A Kri stina Way
Chesapeake, VA 23326-0324

CAaw NnAavinaant HI A TRt i A~ Al 1 . {77\ CND ~OAN

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

[] 28.NEGOTIATED AGREEMENT (Contractor is required to
sign this document and return copies to issuing office.)

Contractor agrees to furnish and deliver all items or perform all work, requisitions
identified on this form and any continuation sheets for the consideration slated in this
contract. The rights and obligations of the parties to this contract shall be governed by
(a) this contract award, (b) the solicitation, and (c) the clauses, representations,
certifications, and specifications or incorporated by reference in or attached to this
contract.

X 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation is hereby accepted as to the items listed. This award
consummates the contract, which consists of (a) the Government solicitation and your
offer, and (b) this contract award. No further contractual document is necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

MARY L. HERMAN

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

STANDARD FORM 1442 PAGE 2 (Rev. 4-85)
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SECTION B
SUPPLIESOR SERVICESAND PRICES/COSTS

B.1 This Indefinite Ddlivery/Indefinite Quantity (1D1Q) multi-trade construction contract has no fixed unit prices.
Each delivery order awarded shall include all labor wages, management, supervision, mobilization, quality
assurance material and equipment costs. The contractor shall furnish all project management, planning, estimating,
labor, transportation materials, equipment, tools, supervision, design and all other associated costs necessary to
fulfill the requirements of the Delivery order to support the activities specified in Section 01010. The contract
performance period is for a period of one year beginning from the date of award, with four option years.

Contractor shall provide multi-trade construction services for a period of one year with four (4) one-year optiona
performance periods. (See FAR clause 52.217-9, Option to Extend the Term of the Contract. This contract
provides for the award of individual orders defined hereinafter as “ Delivery orders’, for the accomplishment of
various construction projects for the U.S. Coast Guard in New Y ork and New Jersey. Each ddivery order will be
awarded separately based on the criteria set in the request for proposal for each order. Some orders may be
awarded by price alone, while others may include other factors such as past performance, quality of deliverables,
ability to meet schedule requirements, relevant experience, and cost control.

All work shall be accomplished in accordance with the contract clauses, applicable wages, plans, drawings and
specifications issued with each individua order.

It isthe intent of the government to make multiple awards of not less than three contracts. The government
reserves the right to make less than three if contractors fail to provide an acceptable technical proposal.

In order to receive an award, an offeror must receive at least acceptable ratings on all technical evaluation factors,
including acceptable past performance, and provide an price offer on the “ seed project”. The offeror receiving
award of the “seed project” will be determined to have offered best value to the government, considering price and
technical factors. Each offeror must be a certified 8(a) contractor in either New Y ork or New Jersey.
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Submit this page with your proposal:

Seed Project located at USCG Activities New Y ork, Fort Wadsworth, Building #215 UPH, Staten I1dland, New
York. Plans, specifications and wage rate are located in Section J of this solicitation.

Bid Item No. 1: The contract work includes the removal of 108 plastic laminate 44” long countertops with
lavatories and vanitiesin Wings “E”, “F” and replace with new 3/4" thick cultured marble countertop with integral
lavatory and new vanity sink base with side 3 drawer cabinet; the removal of 108 — 16" x 19" recessed medicine
cabinetsin Wings “E”, “F’ and replacing with new 16” x 19” medicine cabinets; painting entire lavatory/vanity
wall and incidental related work. Total 108 units.

Total Bid Item No. 1: $

Option Item No. 1: Provide cost per unit number to do additiona unitsin wings“C”, “D”.

Unit Price Price Per Floor

Wing “C”, 18 Rooms per Second Floor  $ $
Wing “C”, 18 Rooms per Third Floor $ $
Wing “C”, 18 Roomsper Fourth Floor  $ $
Wing “D”, 18 Rooms per Second Floor  $ $
Wing “D”, 18 Rooms per Third Floor $ $
Wing “D”, 18 Rooms per Fourth Floor  $ $
Total Option No. 1, Total of 108 units.  $

Pricewill be evaluated inclusive of options.
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SECTIONC
DESCRIPTION/SPECIFICATION/WORK STATEMENT

C.1 GENERAL SCOPE OF CONTRACT

Generd Requirements

The U.S. Coast Guard requires facilities repair, maintenance and aterations for the following USCG facilitiesin
New York: Station Montauk, Station Shinnecock, Air Station Det Gabreski, Group Moriches, SARDET Moriches,
Station Fire idand, Station Jones Beach, Station Eaton’s Neck, Activities New Y ork, Station New York, MOTBY
Bayonne, NY, Ft. Totten, Air Station Brooklyn and in New Jersey: Station Rockaway, Station Sandy Hook, and
Cape May and associated family housing. Lighthousesin New Y ork and New Jersey owned by the Coast Guard
are dso included. Work may also be required at other Federal Government areas within the area of responsibility
of NY and NJ.

The anticipated types of construction requirements to be provided by the 8(a) contractors will include emergency
repairs (broken and leaking water lines, roof leaks, and HVAC and other mechanical projects), exterior and interior
renovations, demolition, painting, carpentry/finishing, eectrical, speciaties, plumbing and pipefitting, roofing,
masonry, fencing, painting, and general construction work. At times, the contractor may be given performance type
work statements or request design assistance from the contractor. The NAICS Code for this work is 236220 and the
Size standard is $28.5 million.

This Indefinite Delivery/Indefinite Quantity (IDIQ) multi-trade construction contract has no fixed unit prices. Each
delivery order awarded shall include al labor wages, management, supervision, mobilization, material and
equipment costs. The contractor shall furnish all project management, planning, estimating, labor, transportation
materials, equipment, tools, quality assurance, supervision, and all other associated costs necessary to fulfill the
requirements of the Delivery order. (See attached General Specifications)

A wagerate decision will be provided with each delivery order Request for Proposal.

C2. TERM OF CONTRACT. The contract is limited to and shall remain in effect for a period of one
year from the date of award with four options for renewal. This contract option gives the Government the
right to continue the services of the contract when it is in the Government’s best interest to do so.

The decision to award or not award the option is a unilateral decision to be made by the Government.
C3. REQUIREMENTS

() Asthe need exists for performance under the terms of this contract, the Contracting Officer or his
authorized representative will notify the contractor(s) of an existing requirement and provide the Contractor with a
genera scope of work, specifications and/or drawings that shall include (1) the nature of the work to be performed,
(2) the location of the job and (3) completion time and (4) evaluation factors for award.

The Contractor shall conduct a site visit, and submit a firm-fixed price proposa to the contracting officer.

(b)*Oral Orders’ An oral order may be initiated by telephone in emergency circumstances by the
Contracting Officer. If oral orders are placed the following conditions will apply.

(1) No oral orders will exceed $25,000.
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(2) Award of ddlivery orders will be on a firm fixed price basis unless atime and materia order is
authorized by the contracting officer. Written confirmation of order, will be issued within three (3) working days
after the order is placed.

If an emergency ora order is placed, the contractor shall respond with a reasonable period of time, not to exceed 1
calendar day.

(c)Upon receipt of the Contractors proposals, the Contracting Officer will evaluate all offers and issue a
written delivery order authorizing the Contractor to proceed with the work.

(1) Work under this contract shall be ordered by written Delivery orders issued on Purchase Request
Standard Form OF 347 (Order for Supplies or Services) to the contractor by the Contracting Officer.

(2) Delivery orders shall be firm fixed price and clearly define the specific services to be performed or the
performance desired. Clausesin this contract are applicable to each delivery order. The Government shall not be
obligated to reimburse the contractor for work performed, items delivered, or any costs incurred, nor shal the
contractor be obligated to perform, deliver, or otherwise incur costs except as authorized by duly executed
Delivery orders.

(3) Method of submission for proposals will be defined in the RFP per individua Delivery order.

(d) Multiple awards will be made as aresult of this solicitation. Delivery orders will be competed amongst the
awardees. This shall be at the Contracting Officer's discretion, time and other constraints considered. Each
contractor shall be given afair opportunity to be considered for award of a Delivery order. However, the
Contracting Officer reserves the right to make award of a Delivery order without competition based upon a
determination that it isin the Government’s best interest such as an emergency or minimum guaranty.

C.4YEAR 2000 COMPLIANCE
Contractors shall ensure that all software developed or modified under this contract shall automatically and

correctly process date and date-related functions (including agorithms, comparisons and sequencing) through 31
December 2100 without the need for an interruption of service or manual intervention.
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SECTIOND
PACKAGING AND MARKING

This section is not used.
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SECTION E
INSPECTION AND ACCEPTANCE

E1 INSPECTION OF SERVICES-FIXED PRICE (FAR 52.246-4) (AUG 1996)

(a) Definition. "Services," as used in this clause, includes services performed, workmanship, and material furnished
or utilized in the performance of services.

(b) The Contractor shall provide and maintain an inspection system acceptable to the Government covering the
services under this contract. Complete records of all inspection work performed by the Contractor shall be
maintained and made available to the Government during contract performance and for as long afterwards as the
contract requires.

(c) The Government has the right to inspect and test all services called for by the contract, to the extent practicable
at al times and places during the term of the contract. The Government shall perform inspections and testsin a
manner that will not unduly delay the work.

(d) If the Government performs inspections or tests on the premises of the Contractor or a subcontractor, the
Contractor shall furnish, and shall require subcontractors to furnish, at no increase in contract price, al reasonable
facilities and assistance for the safe and convenient performance of these duties.

(e) If any of the services do not conform with contract requirements, the Government may require the Contractor to
perform the services again in conformity with contract requirements, at no increase in contract amount. When the
defects in services cannot be corrected by reperformance, the Government may-

(1) Require the Contractor to take necessary action to ensure that future performance conforms to contract
requirements, and

(2) Reduce the contract price to reflect the reduced value of the services performed.

() If the Contractor fails to promptly perform the services again or to take the necessary action to ensure future
performance in conformity with contract requirements, the Government may-

(2) By contract or otherwise, perform the services and charge to the Contractor any cost incurred by the
Government that is directly related to the performance of such service; or

(2) Terminate the contract for defaullt.

(End of clause)

E.2 INSPECTION OF CONSTRUCTION (FAR 52.246-12) (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materias, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the genera
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not -

(1) Relievethe Contractor of responsibility for providing adequate quality control measures,

(2) Relievethe Contractor of responsibility for damage to or loss of the material before acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i)
of this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
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requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in the contract price, al facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform al inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine aready completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish al necessary facilities, labor, and
materia. If the work isfound to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

() Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

E3. WARRANTY OF CONSTRUCTION (FAR 52.246-21) (MAR 1994)

(@ In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier a any tier.

(b) Thiswarranty shall continue for aperiod of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of --

(1) The Contractor's failure to conform to contract requirements; or
(2) Any defect of equipment, material, workmanship, or design furnished.
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(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(f) If the Contractor failsto remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to al warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materias furnished under this contract, the Contractor shall--

(1) Obtain al warranties that would be given in norma commercia practice;

(2) Reguire all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce al warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless adefect is caused by the negligence of the Contractor or subcontractor or supplier a any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor
for the repair of any damage that results from any defect in Government-furnished material or design.

() Thiswarranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

E.4 FINAL INSPECTION (APPLICABLE FOR EACH DELIVERY ORDER)

(a) The Contractor shall give the Contracting Officer at least five (5) calendar days advance notice, in writing, of
the date the work will be fully completed and ready for final inspection.

(b) The Contractor's request for final inspection shall include the following items:

As-built drawings (if required)

Any special reports required by the delivery order (i.e., air monitoring, air sampling, etc)
Special equipment testing certifications

Operating Manuals and instructions for equipment items

KeysKeying schedule (if required)

Guarantees and warranty schedules and contacts

Bonds'Warranties (roof, maintenance and guarantee bonds)

Certificates of inspections

(c) The Contracting Officer will inform the contractor, in writing, of any discrepancies and/or omissions noted at
the fina inspection and the time alowable for replacement or correction. Acceptance shall be final and conclusive
except as regards latent defects, fraud, or such gross mistakes as may amount to fraud, or as regards the
Government's right under any warranty or guarantee.

(d) Prior to find inspection, the Contracting Officer must receive al submittals identified in the delivery order and
as built drawings.
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SECTION F
DELIVERIES OR PERFORMANCE

F.1 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (FAR 52.211-10)
(APR 1984)

The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days after the
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than __ *  days after receipt of the Notice to Proceed. The time stated for

completion shal include fina cleanup of the premises.

* Shall be identified in individual delivery orders.

F.2 CONTRACT TIME NOTICE TO PROCEED

(a) Provided the contract is not terminated pursuant to paragraph (c) of FAR 52.228-1, "Bid Guarantee,” if, in the
opinion of the Contracting Officer, the Contractor's delay in executing formal contract documents or furnishing
performance or payment bonds causes a delay in the issuance of the notice to proceed, the time to complete the
work as specified in the contract, may be reduced to reflect such delay.

(b) The Contractor shall perform no work under this contract until the required contract documents and bonds have
been furnished. Thereafter, work at other than the contract site may be undertaken. The Contractor shall perform
no work at the contract site except pursuant to a notice to proceed given by the Contracting Officer.

(c) Notice to proceed may be issued by the Government at its convenience. Any right of the contractor to a price
adjustment because of unreasonable delay on the part of the Government in issuing notice to proceed shal be
determined in accordance with the clause titled " Suspension of Work."

F.3 PERFORMANCE OF WORK BY THE CONTRACTOR (FAR 52.236-1) (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivaent to at least *(see FAR
52.219-23) (all others-20%) of the total amount of work to be performed under the contract. This percentage
may be reduced by a supplemental agreement to this contract if, during performing the work, the Contractor
reguests a reduction and the Contracting Officer determines that the reduction would be to the advantage of the
Government.

F.4 52211-12 Liquidated Damages-Construction. (Sept 2000)

(8 If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of * for each calendar day of delay until the
work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)
* To be determined, if required, with individual delivery orders.
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(b) If the Government terminates the Contractor's right to proceed, the resulting damage will consist of liquidated
damages until such reasonable time as may be required for final completion of the work together with any increased
costs occasioned the Government in completing the work.

(c) If the Government does not terminate the Contractor's right to proceed, the resulting damage will consist of
liquidated damages until the work is completed or accepted.

F5. FAR 52.211-13 Time Extensions. (Sept 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the
completion of the various elements of construction. The change order granting the time extension may provide that
the contract completion date will be extended only for those specific elements related to the changed work and that
the remaining contract completion dates for al other portions of the work will not be altered. The change order dso
may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

F.6 PERIOD OF PERFORMANCE

The period of performance of this contract shall be from the date of contract award for a period of one (1) year.
Ddlivery order(s) awarded prior to the expiration date of the contract shall be completed within the time stated in
the ddlivery order(s). Exercise of an optional period of performance extends the period of performance of the
contract by that option period.
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SECTION G
CONTRACT ADMINISTRATION DATA

G.1 AUTHORIZED CONTRACTING OFFICERS

The Contracting Officers listed below may issue delivery orders under this base contract:

Ms. Mary L. Herman Mr. James Adamo
Ms. Nancy Thomas Mr. John O'Boyle
Mrs. Jean Bretz Ms. Jodi Ruggiero
Ms. Pamela Komer* Ms. Audrey Overholt*

Or any other USCG Contracting Officers within their contracting authority. The above-named Contracting Officers
arelocated at USCG, Civil Engineering Unit (CEU) Providence, 300 Metro Center Blvd., Warwick, Rl 02886.
*Contracting Officers at USCG Civil Engineering Unit (CEU) Cleveland.

G.2 ORDERING (FAR 52.216-18) (OCT 1995)

(&) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or
ddivery orders by the individuas or activities designated in the Schedule. Such orders may be issued at any time
within 1 year from date of award of this Indefinite Ddivery/I ndefinite quantity contract, or additional
periods asoptions are exer cised.

(b) All delivery orders or delivery orders are subject to the terms and conditions of this contract. In the event of
conflict between a delivery order or delivery order and this contract, the contract shall control.

(c) If mailed, adelivery order or delivery order is considered "issued" when the Government deposits the order in
the mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the
Schedule.

G.3 ORDER LIMITATIONS (FAR 52.216-19) (OCT 1995)

() Minimum order . When the Government requires supplies or services covered by this contract in an amount of
less than $5,000 the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those
supplies or services under the contract.

(b) Maximum order. The Contractor is not obligated to honor--

(1) Any order for asingleitem in excess of $500,000

(2) Any order for acombination of itemsin excess of $1,000,000; or

(3) A series of orders from the same ordering office within 30 days that together call for quantities
exceeding the limitation in subparagraph (b)(1) or (2) of this section.

(c) If thisis arequirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the Federa
Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement from the
Contractor if that requirement exceeds the maximum-order limitations in paragraph (b) of this section.

(d) Notwithstanding paragraphs (b) and (c) of this section, the Contractor shall honor any order exceeding the
maximum order limitationsin paragraph (b), unless that order (or orders) is returned to the ordering office within 7
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days after issuance, with written notice stating the Contractor's intent not to ship the item (or items) called for and
the reasons. Upon receiving this notice, the Government may acquire the supplies or services from another source.

G.4 INDEFINITE QUANTITY (FAR 52.216-22) (OCT 1995)

(8 Thisisan indefinite-quantity contract for the supplies or services specified, and effective for the period stated,
in the Schedule. The quantities of supplies and services specified in the Schedule are estimates only and are not
purchased by this contract.

(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering
clause. The Contractor shal furnish to the Government, when and if ordered, the supplies or services specified in
the Schedule up to and including the quantity designated in the Schedule as the "maximum." The Government shall
order at least the quantity of supplies or services designated in the Schedule as the "minimum.”

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on
the number of orders that may be issued. The Government may issue orders requiring delivery to multiple
destinations or performance at multiple locations.

(d) Any order issued during the effective period of this contract, and not completed within that period, shall be
completed by the Contractor within the time specified in the order. The contract shall govern the Contractor's and
Government's rights and obligations with respect to that order to the same extent as if the order were completed
during the contract's effective period; provided, that the Contractor shall not be required to make any deliveries
under this contract after 6 months after the expiration of the contract's effective period.

G.5 OPTION TO EXTEND THE TERM OF THE CONTRACT (FAR 52.217-9) (MAR 2000)

(& The Government may extend the term of this contract by written notice to the Contractor within 15 days prior
to the expiration of the performance period; provided that the Government gives the Contractor a preliminary
written notice of its intent to extend at least 60 days before the contract expires. The preliminary notice does not
commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option
provision.

(c) Thetota duration of this contract, including the exercise of any options under this clause, shall not exceed five
years.

G.8 CONTRACT ADMINISTRATION

This contract will be administered by the Contracting Officer, U.S. Coast Guard, Civil Engineering Unit,
Providence. All matters related to the performance of this contract, and all correspondence, shal be coordinated
with and directed to the Contracting Officer at:

USCG, CEU Providence

Attn: Chief, Contracting Office
300 Metro Center Blvd.
Warwick, Rl 02886

(401) 736-1760

Authorized contracting officers will be identified on individual delivery orders.
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SECTIONH
SPECIAL CONTRACT REQUIREMENTS

H.1. SECTION 8(a) AWARD (FAR 52.219-17) (DEVIATION) (DEC 1996)
(a) By execution of a contract, the Small Business Administration (SBA) agrees to the following:

(1) (DELETED)

(2) Except for novation agreements and advance payments, delegates to the U. S. Coast Guard the
responsibility for administering the contract with complete authority to take any action on behaf of the
Government under the terms and conditions of the contract; provided, however that the contracting agency shall
give advance notice to the SBA before it issues afina notice terminating the right of the subcontractor to proceed
with further performance, either in whole or in part, under the contract.

(3) That payments to be made under the contract will be made directly to the subcontractor by the U.S. Coast
Guard.

(4) To natify the U. S. Coast Guard, CEU Providence Contracting Officer immediately upon notification by
the subcontractor that the owner or owners upon whom 8(a) eligibility was based plan to relinquish ownership or
control of the concern.

(5) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the
cognizant Contracting Officer under the "Disputes’ clause of the subcontract.

(b) The offeror/subcontractor agrees and acknowledges that it will, for and on behaf of the SBA, fulfill and
perform all of the requirements of the contract.

(c) The offeror/subcontractor agrees that it will not subcontract the performance of any of the requirements of this
subcontract to any lower tier subcontractor without the prior written approval of the cognizant Contracting Officer
of the USCG, CEU Providence.

(d) Reserved

(e) This contract is issued as a direct award between the contracting activity (U.S. Coast Guard, CEU Providence)
and the 8(a) Contractor pursuant to the Memorandum of Understanding between the Small Business Administration
(SBA) and the Department of Transportation (DOT). SBA does retain responsibility for 8(a) certification, 8(a)
eigibility determinations and related issues, and providing counseling and assistance to the 8(a) contractor under
the 8(a) program. The cognizant SBA district office is the U.S. Small Business Administration, Massachusetts
Digtrict Office, 10 Causeway St., Rm 265, Boston, MA 02222-1093.

H.2 ADDITIONAL BOND SECURITY (FAR 52.228-2) (OCT 1997)

The contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if --

(& Any surety upon any bond, or issuing financia institution for other security, furnished with this contract
becomes unacceptable to the Government;

(b) Any surety failsto furnish reports on its financial condition as required by the Government;

(c) The contract priceisincreased so that the
penal sum of any bond becomes inadequate in the opinion of the Contracting Officer; or

(d) Anlrrevocable Letter of Credit (ILC) used as security will expire before the end of the period of required
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting Officer has the right to
immediately draw on the ILC.
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H.3 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (FAR 52.228-5)
(JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract,
at least the kinds and minimum amounts of insurance required in the schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing
that the required insurance has been obtained. The policies evidencing required insurance shal contain an
endorsement to the effect that any cancellation or any material change adversaly affecting the Government's interest
shall not be effective (1) for such period as the laws of the State in which this contract is to be performed prescribed
or (2) until 30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever
period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under
this contract that require work on a Government installation and shall require sub-contractors to provide and
maintain the insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy
of al subcontractors proofs of required insurance, and shall make copies available to the Contracting Officer upon
reguest.

H.4 REQUIREMENT FOR INSURANCE
In accordance with the provisions of FAR Clause 52.228-5, "Insurance - Work on a Government Installation,” the

Contractor shall furnish to the Contracting Officer a certificate of insurance, identified by contract number, as
evidence of the existence of the following minimum insurance coverages.

Type of Coverage

Accident Per Person Per Accident Property
Comprehensive

General Liability $1,000,000

Automobile Liability $200,000 $500,000 $20,000

Workmen's Compensation--As required by Federal and State Law.

Full insurance coverage in accordance with the U.S. Longshoremen's and Harbor Worker's Compensation Act, 33
USC 901 et seqwill be required when a specific project involves operationsin or on piers or waterways. All
insurance policies shall provide for notice of cancellation and shall be given to the Contracting Officer not less than
30 days before the effective date of such cancellation, and the certificates of insurance shall indicate that the above
provision has been included.
khkkkhkkhkkhkkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhhhkhhhhhkhkhhkhkhkhkhkhhhhhkhhhhhkhkhkhkhkhkhkhhhhkhkhkhkhkkhkhkhkkkkhkhkhkkkkhk kkxkkx*x%

A certificate of insurance must be presented to the Contracting Officer within ten (10) calendar days after
award of adelivery order.

H.5 SUBCONTRACT DATA

The Contractor shall submit an executed Statement and Acknowledgment (Standard Form 1413), to the
Contracting Officer for every subcontractor (including every subcontractor of the second or lower tier) that will be
performing wark at the construction site. This shall be done before the subcontractor begins work.

This form provides an acknowledgment by the subcontractor that mandatory "flow-down" contract clauses have
been included in his contract in accordance with Clause 52.222-11, "Subcontracts (Labor Standards).” A copy of
Form SF 1413 will be given to the Contractor after award of a contract. Completing thisform creates no
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contractual relationship between the subcontractor and the Government.
H.6. PERFORMANCE AND PAYMENT BOND REQUIREMENTSFOR DELIVERY ORDERS

Securities to guarantee faithful performance of the contract and to guarantee payment to al persons supplying labor
or materials in the performance of the contract shall be required for each delivery order in the amount specified in
FAR clause 52.228-13, Alternative Payment Protections (Oct 1997) or FAR clause 52.228-15, Performance and
Payment Bonds - Construction (Sep 1996).

H.7 ALTERNATIVE PAYMENT PROTECTIONS (FAR 52.228-13) (JUL 2000)
(Appliesto orderslessthan $100,000)

(a) The Contractor shall submit one of the following payment protections:
Payment Bond
Irrevocable Letter of Credit

(b) The amount of the payment protection shall be 100 percent of the contract price.

(c) The submission of the payment protection is required within 10 days of contract award. (Delivery order)

(d) The payment protection shall provide protection for the full contract performance period plus a one-year period.
(e) Except for escrow agreements and payment bonds, which provide their own protection procedures, the
Contracting Officer is authorized to access funds under the payment protection when it has been alleged in writing
by a supplier of labor or material that a nonpayment has occurred, and to withhold such funds pending resolution by
administrative or judicia proceedings or mutual agreement of the parties.

(f) When atripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and material that
signed the escrow agreement.

H.7 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (FAR 52.228-15)
(JUL 2000) (Appliesto order of $100,000 or mor€)

(a) Definitions. As used in this clause--

"Origina contract price" means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Origina contract price does not include the price of any options, except those options exercised at the
time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the origina contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price isincreased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(i) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additiona bond.

(c) Furnishing executed bonds. The Contractor shall furnish al executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision
of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shal be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
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in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the:

U.S. Department of Treasury

Financial Management Service

Surety Bond Branch

401 14th Street, NW, 2nd Floor, West Wing

Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or materia for use in the performance of the contract.

H.8 NOTIFICATION OF MILLER ACT PAYMENT BOND PROTECTION (USCG)
(1252.228-90) (OCT 1994)

This notice clause shall beinserted by first tier subcontractorsin all their subcontracts and shall contain the
surety which has provided the payment bond under the prime contract.

(& The prime contract is subject to the Miller Act (40 USC 270), under which the prime contractor has obtained a
payment bond. This payment bond may provide certain unpaid employees, suppliers, and

subcontractors a right to sue the bonding surety under the Miller Act for amounts owed for work performed and
materials delivered under the prime contract.

(b) Persons believing that they have legal remedies under the Miller Act should consult their legal advisor
regarding the proper steps to take to obtain these remedies. This notice clause does not provide any party any rights
against the Federal Government, or create any relationship, contractual or otherwise, between the Federa
Government and any private party.

(c) The surety which has provided the payment bond under the prime contract is.

(Name)

(Street Address)

(City, State, Zip Code)
(Contact and Telephone No.)
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SECTION |
CONTRACT CLAUSES

.1 CLAUSESINCORPORATED BY REFERENCE (FAR 52.252-2) (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were givenin

full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause
may be accessed electronically at this/these address(es): http://www.arnet.gov/far/

52.202-1 Definitions - Alternate | (MAY 2001) (MAY 2001)

52.203-3 Gratuities APR 1984

52.203-5 Covenant Against Contingent Fees (APR 1984)

52.203-6 Restrictions on Subcontractor Sales to the Government (JUL 1995)
52.203-7 Anti-Kickback Procedures (JUL 1995)

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper

Activity (JAN 1997)
52.203-10 Price or Fee Adjustment for Illegal or Improper Activity (JAN 1997)
52.203-12 Limitation on Payments to Influence Certain Federa Transactions (JUN 1997)
52.204-4 Printing/Copying Double-Sided on Recycled Paper (AUG 2000)
52.209-6 Protecting the Government's Interest when Subcontracting With (JUL 1995
Contractors Debarred, Suspended, or Proposed for Debarment
52.211-18 Variation in Estimated Quantity (APR 1984)

52.215-2 Audit and Records--Negotiation (JUN 1999)

52.215-8 Order of Precedence--Uniform Contract Format (OCT 1997)

52.219-8 Utilization of Small, Small Disadvantaged and Women-Owned Small (OCT 2000)
Business Concerns

52.219-9 Small Business Subcontracting Plan (OCT 2000)

52.219-14 Limitation on Subcontracting
52.219-16 Liquidated Damages- Small Business Subcontracting Plan (JAN 1999)

52.222-1 Notice to the Government of Labor Disputes (FEB 1997)

52.222-3 Convict Labor (AUG 1996)

52.222-4 Contract Work Hours and Safety Standards Act — Overtime Compensation(SEPT 2000)
52.222-6 Davis-Bacon Act (FEB 1995)

52.222-7 Withholding of Funds (FEB 1988)

52.222-8 Payrolls and Basic Records (FEB 1988)

52.222-9 Apprentices and Trainees (FEB 1988)

52.222-10 Compliance With Copeland Act Requirements (FEB 1988)

52.222-11 Subcontracts (Labor Standards) (FEB 1988)

52.222-12 Contract Termination — Debarment (FEB 1988)

52.222-13 Compliance with Davis-Bacon and Related Act Regulations(FEB 1988)

52.222-14 Disputes Concerning Labor Standards (FEB 1988)

52.222-15 Certification of Eligibility (FEB 1988)

52.222-21 Prohibition of Nonsegregated Facilities (FEB 1999)

52.222-26 Equa Opportunity (FEB 1999)

52.222-27 Affirmative Action Compliance Requirements for Construction (FEB 1999)

52.222-35 Affirmative Action for Specid Disabled and Vietham Era Veterans (APR 1984)

52.222-36 Affirmative Action for Workers with Disabilities (JUN 1998)

52.222-37 Employment Reports on Special Disabled Veterans and Veterans of the (JAN 1999)
Vietnam Era

52.223-3 Hazardous Materia Identification and Material Safety Data Alt | (July 95) (JAN 1997)

52.223-5 Pollution Prevention and Right-to-Know Information (APR 1998)
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52.223-6
F52.223-11
52.223-12
52.223-14
52.222-23

52.225-13
52.227-1
52.227-2
52.227-4
52.228-11
52.228-12
52.228-14
52.229-3
52.229-5
52.230-2
52.230-3
52.230-6
52.232-5
52.232-17
52.232-18
52.232-23
52.232-27

52.232-33
52.233-1
52.233-3
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-14
52.236-17
52.236-21
52.242-13
52.242-14
52.244-2
52.245-1
52.245-4
52.248-3
52.249-2
52.249-10
1252.211-71
1252.211-70
1252.220-90
1252.222-70

1252.242-72

Drug-Free Workplace (MAY 2001)

Ozone-Depleting Substances (MAY 2001)

Refrigeration Equipment and Air Conditioners (MAY 1995)

Toxic Chemical Release Reporting (OCT 2000)

Notice Of Requirement For Affirmative Action To Ensure Equal (FEB 1999)
Employment Opportunity For Construction

Restrictions on Certain Foreign Purchases (JUL 2000)

Authorization and Consent (JUL 1995)

Notice and Assistance Regarding Patent and Copyright Infringement (AUG 1996)
Patent Indemnity - Construction Contracts (APR 1984)

Pledges of Assets (FEB 1992)

Prospective Subcontractor Requests for Bonds (OCT 1995)

Irrevocable Letter of Credit (DEC 1999)

Federal, State, and Local Taxes (JAN 1991)

Taxes-Contracts Performed in U.S. Possessions or Puerto Rico (APR 1984)
Cost Accounting Standards (APR 1998)

Disclosure and Consistency of Cost Accounting Practices (APR 1998)
Adminigtration of Cost Accounting Standards (NOV 1999)

Payments under Fixed-Price Construction Contracts (MAY 1997)
Interest (JUN 1996)

Availability of Funds (APR 1984)

Assignment of Claims ( MAY 2001)

Prompt Payment for Construction Contracts (JUN 1997)

@(1)(i)(A) 30 Days

Payment by Electronic Funds Transfer — Central Contractor Registration (MAY 1999)
Disputes (Alt | - DEC 1991) (DEC 1998)

Protest After Award (AUG 1996)

Permits and Responsibilities (NOV 1991)

Other Contracts (APR 1984)

Protection of Existing Vegetation, Structures, Equipment, Utilities, and
Improvements (APR 1984)

Operations and Storage Areas (APR 1984)

Use and Possession Prior to Completion (APR 1984)

Cleaning Up (APR 1984)

Accident Prevention (NOV 1991)

Availability and Use of Utility Services (APR 1984)

Layout of Work (APR 1984)

Specifications and Drawings for Congtruction (FEB 1997)

Bankruptcy (JUL 1995)

Suspension of Work (APR 1984)

Subcontracts (AUG 1998)

Property Records (APR 1984)

Government-Furnished Property (Short Form) (APR 1984)

Vaue Engineering — Construction (FEB 2000)

Termination for Convenience of the Government (Fixed Price) (Alt I)(SEP 1996)
Default (Fixed-Price Construction) (APR 1984)

Index For Specifications (TAR) (OCT 1996)

Brand Name or Equal (TAR) (OCT 1996)

Locd Hire (USCG) (OCT 1994)
Strikes Or Picketing Affecting Timely Completion Of The Contract Work
(TAR) OCT 1994

Dissemination of Contract Information (TAR)(OCT 1994)
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52.219-11 Special 8(a) Contract Conditions. (Feb1990)

The Small Business Administration (SBA) agrees to the following:

(a) To furnish the supplies or services set forth in this contract according to the specifications and the terms and
conditions hereof by subcontracting with an eligible concern pursuant to the provisions of section 8(a) of the Small
Business Act, as amended (15 U.S.C. 637(a)).

(b) That in the event SBA does not award a subcontract for all or apart of the work hereunder, this contract may be
terminated either in whole or in part without cost to either party.

(c) Except for novation agreements and advance payments, del egate to the USCG the responsibility for
administering the subcontract to be awarded hereunder with complete authority to take any action on behalf of the
Government under the terms and conditions of the subcontract; provided, however, that the USCG [insert name of
contracting agency] shall give advance notice to the SBA before it issues a fina notice terminating the right of a
subcontractor to proceed with further performance, either in whole or in part, under the subcontract for default or
for the convenience of the Government.

(d) That payments to be made under any subcontract awarded under this contract will be made directly to the
subcontractor by the USCG.

(e) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the
Contracting Officer cognizable under the "Disputes’ clause of said subcontract.

(f) To notify the USCG Contracting Officer immediately upon notification by the subcontractor that the owner or
owners upon whom 8(a) digibility was based plan to relinquish ownership or control of the concern.

(End of clause)

52.219-12 Special 8(a) Subcontract Conditions. (Feb1990),

(&) The Small Business Administration (SBA) has entered into Contract No.DTCGG1-03-C-3WK  with the USCG
to furnish the supplies or services as described therein. A copy of the contract is attached hereto and made a part
hereof.

(b) The [insert name of subcontractor], hereafter referred to as the subcontractor, agrees and
acknowledges asfollows:

(1) That it will, for and on behalf of the SBA, fulfill and perform al of the requirements of Contract No. DTCGG1-
03-C-3WK  for the consideration stated therein and that it has read and is familiar with each and every part of the
contract.

(2) That the SBA has delegated responsibility, except for novation agreements and advance payments, for the
administration of this subcontract to the USCG with complete authority to take any action on behaf of the
Government under the terms and conditions of this subcontract.

(3) That it will not subcontract the performance of any of the requirements of this subcontract to any lower tier
subcontractor without the prior written approval of the SBA and the designated Contracting Officer of the USCG.
(4) That it will notify the USCG Contracting Officer in writing immediately upon entering an agreement (either oral
or written) to transfer al or part of its stock or other ownership interest to any other party.

(c) Payments, including any progress payments under this subcontract, will be made directly to the subcontractor by
the USCG.

(End of clause)
52.219-14 Limitations on Subcontracting. (December 1996)

(&) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the
contract in the case of a contract for-

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel
shall be expended for employees of the concern.
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work
for at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.



DTCGG1-03-R-3WK069 22

hhkhkhhhhhhkhkhhhhhhhhhhhhhkhhhhhhdhhhhhhhkhhhhdhhkhhhhhhhhhkhkhhhhhhhhhhhhkhhhhdhdhdhhhhhhhhhhdrdrhhhhhdhhhhrrrrrrird

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the
cost of materials, with its own employees.
(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the
contract, not including the cost of materials, with its own employees.
(End of clause)
52.219-17 Section 8(a) Award.
As prescribed in 19.811-3(c), insert the following clause:
Section 8(a) Award (Dec 1996)
(a) By execution of a contract, the Small Business Administration (SBA) agrees to the following:
(2) To furnish the supplies or services set forth in the contract according to the specifications and the terms and
conditions by subcontracting with the Offeror who has been determined an eligible concern pursuant to the
provisions of section 8(a) of the Small Business Act, as amended (15 U.S.C. 637(a)).
(2) Except for novation agreements and advance payments, delegates to the USCG the responsibility for
administering the contract with complete authority to take any action on behalf of the Government under the terms
and conditions of the contract; provided, however that the contracting agency shall give advance notice to the SBA
before it issues afinal notice terminating the right of the subcontractor to proceed with further performance, either
in whole or in part, under the contract.
(3) That payments to be made under the contract will be made directly to the subcontractor by the contracting
activity.
(4) To notify the USCG Contracting Officer immediately upon notification by the subcontractor that the owner or
owners upon whom 8(a) digibility was based plan to relinquish ownership or control of the concern.
(5) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the
cognizant Contracting Officer under the "Disputes’ clause of the subcontract.
(b) The offeror/subcontractor agrees and acknowledges that it will, for and on behalf of the SBA, fulfill and
perform al of the requirements of the contract.
(c) The offeror/subcontractor agrees that it will not subcontract the performance of any of the requirements of this
subcontract to any lower tier subcontractor without the prior written approval of the SBA and the cognizant
Contracting Officer of the USCG.

(End of clause)

52.219-18 Notification of Competition Limited to Eligible 8(a) Concerns. (June 1999)

(a) Offers are solicited only from small business concerns expresdy certified by the Small Business Administration
(SBA) for participation in the SBA's 8(a) Program and which meet the following criteria at the time of submission
of offer-

(2) The Offeror isin conformance with the 8(a) support limitation set forth in its approved business plan; and

(2) The Offeror isin conformance with the Business Activity Targets set forth in its gpproved business plan or any
remedial action directed by the SBA.

(b) By submission of its offer, the Offeror represents that it meets all of the criteria set forth in paragraph (a) of this
clause.

(c) Any award resulting from this solicitation will be made to the Small Business Administration, which will
subcontract performance to the successful 8(a) offeror selected through the evaluation criteria set forth in this
solicitation.

(d)(2) Agreement. A small business concern submitting an offer in its own name agrees to furnish, in performing
the contract, only end items manufactured or produced by small business concernsin the United States. The term
"United States" includes its territories and possessions, the Commonwealth of Puerto Rico, the trust territory of the
Pecific Idands, and the District of Columbia. If this procurement is processed under simplified acquisition
procedures and the total amount of this contract does not exceed $25,000, a small business concern may furnish the
product of any domestic firm. This paragraph does not apply in connection with construction or service contracts.
(2) The [insert name of SBA's contractor ] will notify the USCG Contracting Officer in writing
immediately upon entering an agreement (either oral or written) to transfer al or part of its stock or other ownership
interest to any other party.

(End of clause)
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Alternate | (Nov 1989). If the competition isto be limited to 8(a) concerns within one or more specific SBA regions
or digtricts, add the following paragraph (a)(4) to paragraph (a) of the clause:
(4) The offeror's approved business plan is on the file and serviced by New York or New Jersey.

ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA
DESIGNATED ITEMS (FAR 52.223-9) (AUGUST 2000) (Alt 1) (August 2000)

(a) Definitions. As used in this clause-- Postconsumer material means amateria or finished product that has served
its intended use and has been discarded for disposal or recovery, having completed its life as a consumer item.
Postconsumer materia is a part of the broader category of *recovered material." Recovered materia means waste
materials and by-products recovered or diverted from solid waste, but the term does not include those materials and
by-products generated from, and commonly reused within, an origina manufacturing process. (b) The Contractor,
on completion of this contract, shall-- (1) Estimate the percentage of the total recovered material used in contract
performance, including, if applicable, the percentage of postconsumer material content; and (2) Submit this
estimate to USCG, CEU Providence Contracting Officer, 300 Metro Center Blvd., Warwick, Rl 02886.

(b) The Contractor shall execute the following certification required by the Resource Conservation and Recovery
Act of 1976 (42 U.S.C. 6962(i)(2)(C)):Certification

[, (name of certifier), am an officer or employee responsible for the performance of this contract and
hereby certify that the percentage of recovered material content for EPA-designated products met the applicable
contract specifications.

(Signature of the Officer or Employee)

(Typed Name of the Officer or Employee) (Title)

(Name of Company, Firm, or Organization (Date)
(End of certification)

(c) The Contractor shall submit this certification and estimate upon completion of the contract to Contracting
Officer, USCG, Civil Engineering Unit, Providence, 300 Metro Center Blvd., Warwick, Rl 02886.

BUY AMERICAN ACT - BALANCE OF PAYMENTS PROGRAM - CONSTRUCTION
MATERIALS (FAR 52.225-9) (FEB 2000)

(a) Definitions. Asused in thisclause --

Component means any article, material, or supply incorporated directly into construction materials.

Construction material means an article, material or supply brought to the construction site by the Contractor or
a subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materias or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, shall be evaluated as a single and distinct construction materia
regardless of when or how the individual parts or components of such systems are delivered to the construction site.
Materias purchased directly by the Government are supplies, not construction material.

Cost of Components means -- (1) For components purchased by the Contractor, the acquisition cost, including
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transportation costs to the place of incorporation into the end product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or, (2) For
components manufactured by the Contractor, all costs associated with the manufacture of the component, including
trangportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but excluding
profit. Cost of components does not include any costs associated with the manufacture of the end product.

Domestic construction material means - (1) An unmanufactured construction material mined or produced in
the United States; or (2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of al its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been made
are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico,
the Northern Mariana Idands, and any other place subject to U.S. jurisdiction, but does not include leased bases.
(b) Domestic Preference. (1) This clause implements the Buy American Act (41 USC 10a-10d) and the Balance of
Payments Program by providing a preference for domestic construction material. The Contractor shall use only
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of
this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as
follows:
None
(Contracting Officer to list applicable excepted materials or indicate "none")

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this

clause if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic
construction materia subject to the requirements of the Buy American Act is unreasonable when the cost of such
material exceeds the cost of foreign material by more than 6 percent. For determination of unreasonable cost under
the Balance of Payments Program, the Contracting Officer will use afactor of 50 percent;

(i) The application of the restriction of the Buy American Act or Balance of Payments Program to a
particular construction material would be impracticable or inconsistent with the public interest; or

(iii) The congtruction materia is not mined, produced, or manufactured in the United States in sufficient
and reasonably available commercia quantities of a satisfactory quantity.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program
(1) (i) Any Contractor request to use foreign construction materia in accordance with paragraph (b)(3) of this

clause shal include adequate information for Government evaluation of the request, including --

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(i1) A reguest based on unreasonable cost shall include a reasonable survey of the market and a completed
price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction materia shall include all delivery costs to the construction site and any
applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the
Contractor could not reasonably foresee the need for such determination and could not have requested the
determination before contract award. If the Contractor does not submit a satisfactory explanation, the Contracting
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Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or Balance
of Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable price of a domestic construction material, adegquate consideration is not
less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments
Program applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of
Payments Program.

(d) Data. To permit evauation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

CONSTRUCTION UNIT OF QUANTITY PRICE (DOLLARS)*
MATERIAL DESCRIPTION MEASURE
ITEM 1:

Foreign Construction Material
Domestic Construction Material
ITEM 2:

Foreign Construction Material
Domestic Construction Material

* Include al delivery costs to the construction site and any applicable duty (whether or not a duty-free certificateis
issued.

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary. Include other applicable supporting information.

DIFFERING SITE CONDITIONS (FAR 52.236-2) (APR 1984)

(& The Contractor shall promptly, and before the conditions are disturbed, give awritten notice to the Contracting
Officer of (1) subsurface or latent physical conditions at the site which differ materially from those indicated in this
contract, or (2) unknown physical conditions at the site of an unusual nature, which differ materially from those
ordinarily encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shal investigate the site conditions promptly after receiving the notice. If the
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required
for, performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for
giving written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
alowed if made after final payment under this contract.

SITE INVESTIGATION AND CONDITIONSAFFECTING THE WORK (FAR 52.236-3) (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
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the work, and that it has investigated and satisfied itself as to the genera and local conditions which can affect the
work or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, handling, and
storage of materias; (2) the availability of labor, water, eectric power, and roads; (3) uncertainties of weather, river
stages, tides, or similar physical conditions at the site; (4) the conformation and conditions of the ground; and, (5)
the character of equipment and facilities needed preliminary to and during work performance. The Contractor aso
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and subsurface materials
or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all exploratory work done by the Government, as well as from the drawings, and specifications made a
part of this contract. Any failure of the Contractor to take the actions described and acknowledged in this
paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty and cost of
successfully performing the work, or for proceeding to successfully perform the work wit hout additional expenseto
the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its

officers or agents before the execution of this contract, unless that understanding or representation is expressy
stated in this contract.

MATERIAL AND WORKMANSHIP (FAR 52.236-5) (APR 1984)

(& All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. Referencesin
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog umber,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgement of the
Contracting Officer, is equa to that named in the specifications, unless otherwise specificaly provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
eguipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approva of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the
Contractor shall submit samples for approva at the Contractor's expense with all shipping charges prepaid.
Machinery, equipment, materia, and articles that do not have the required approval shall be installed or used at the
risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer

may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless or otherwise objectionable.

SUPERINTENDENCE BY THE CONTRACTOR (FAR 52.236-6) (APR 1984)
At al times during performance of this contract and until the work is completed and accepted, the Contractor shall

directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

SCHEDULESFOR CONSTRUCTION CONTRACTS (FAR 52.236-15) (APR 1984)
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(&) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the severa salient features of the work (including
acquiring materials, plant, and equipment). The schedule shal be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon
doing so shal immediately deliver three copies of the annotated schedule to the Contracting Officer. If, in the
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without
additiona cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to
submit for approva any supplementary schedule or schedulesin chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure completion within the time specified in the contract. Upon making this determination,
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

CHANGES (FAR 52.24344) (AUG 1987)

(& The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes -

(1) Inthe specifications (including drawings and designs);

(2) Inthe method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or Site; or
(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; provided, that the Contractor gives the Contracting Officer written notice stating (1) the
date, circumstances, and source of the order and (2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required
for, the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shdl
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. Inthe
case of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of a
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written change order under paragraph (a) of this clause or (2) the furnishing of awritten notice under paragraph (b)
of this clause, by submitting to the Contracting Officer awritten statement describing the genera nature and
amount of proposal, unless this period is extended by the Government. The statement of proposal for adjustment
may be included in the notice under paragraph (b) above.

52.244-6 Subcontractsfor Commercial Items. (May 2002)

(a) Definitions. As used in this clause-

"Commercia item" has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract” includes atransfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor
or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at al tiersto
incorporate, commercia items or nondevel opmental items as components of items to be supplied under this
contract.

(c)(1) The Contractor shall insert the following clauses in subcontracts for commercia items:

(1) 52.219-8, Utilization of Small Business Concerns (Oct 2000) (15 U.S.C. 637(d)(2) and (3)), in al subcontracts
that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns)
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in
lower tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).

(iii) 52.222-35, Equa Opportunity for Specid Disabled Veterans, Veterans of the Vietham Era, and Other Eligible
Veterans (Dec 2001) (38 U.S.C. 4212(q));

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercia Vessals (June 2000) (46 U.S.C. Appx 1241)
(flowdown not required for subcontracts awarded beginning May 1, 1996).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of
additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shal include the terms of this clause, including this paragraph (d), in subcontracts awarded
under this contract.

(End of clause)

MODIFICATION PROPOSALS - PRICE BREAKDOWN

The Contractor shall furnish a detailed Proposal for all Contract Modification Requests (CMR's) from the
Contracting Officer. All Proposals shall reach the Contracting Officer within 20 calendar days after receipt of the
CMR unless otherwise directed by the Contracting Officer. The Proposal shall comprise an itemized price
breakdown in sufficient detail to permit an analysis of al materials, labor, equipment, overhead and profit, at both
the prime and subcontracting levels and shall cover all work involved in the modification whether such work was
deleted, added or changed. In addition, if the Proposal includes a request to extend time it shall show the effect on
the approved schedule. Contractor-initiated requests for changes to the contract (other than corrective) shall be
considered by the Government only if they meet all of the following conditions:

(1) Therequest shdl be submitted to the Contracting Officer by separate correspondence signed by an
authorized representative of the contractor.

(2) Therequest shall state how the proposed change would be incorporated into the schedule; whether or
not a time extension will be necessary, and the calendar date that the Contractor must receive approva or
disapproval so as not to affect the existing schedule.

(3) Therequest shal include acomplete listing of existing labor, materia's and equipment costs and
proposed change as well as al indirect costs, and delays. It shal include a listing with telephone number, of al
sources necessary for Government verification of costs and the Contractor's offer. The Government will regject any
request that does not provide ALL of the above information in a single submission.

ACCIDENT AND FIRE REPORTING (TAR 1252.223-71) (OCT 1994)
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(a) The Contractor shall report to the Contracting Officer any accident or fire occurring at the site of the work
which causes:

(1) A fatality or as much as one lost workday on the part of any employee of the Contractor or any
subcontractor at any tier;

(2) Damage of $1,000 or more to Federal property, either real or persond;

(3) Damage of $1,000 or more to Contractor or subcontractor owned or leased motor vehicles or mobile
equipment; or,

(4) Damage for which a contract time extension may be requested.

(b) Accident and fire reports required by paragraph (a) above shal be accomplished by the following means:

(1) Accidentsor fires resulting in a death, hospitalization of five or more persons, or destruction of Federal
Property (either real or persond), the total value of which is estimated at $100,000 or more, shdl be reported
immediately by telephone to the Contracting Officer or his’her authorized representative and shall be confirmed by
telegram or facsimile transmission within 24 hours to the Contracting Officer. Such telegram or facsimile
transmission shall state al known facts as to extent of injury and damage and as to cause of the accident or fire.

(2) Other accident and fire reports required by paragraph (@) above may be reported by the Contractor
using a state, private insurance carrier, or contractor accident report form which provides for the statement of: (i)
The extent of injury, and (ii) the damage and cause of the accident or fire. Such report shall be mailed or otherwise
delivered to the Contracting Officer within 48 hours of the occurrence of the accident or fire.

(c) The contractor shall assure compliance by subcontractors at al tiers with the requirements of this clause.

CONTRACTING OFFICER'STECHNICAL REPRESENTATIVE (TAR 1252.242-73)
(OCT 1994)

(& The Contracting Officer may designate Government personnel to act as the Contracting Officer's Technical
Representative (COTR) to perform functions under the contract such as review and/or inspection and acceptance of
supplies, services, including construction, and other functions of atechnical nature. The Contracting Officer will
provide awritten notice of such designation to the Contractor within five working days after contract award or for
construction, nat less than five working days prior to giving the contractor the notice to proceed. The designation
letter will set forth the authorities and limitations of the COTR under the contract.

(b) The Contracting Officer cannot authorize the COTR or any other representative to sign documents (i.e.,
contracts, contract modifications, etc.) that require the signature of the Contracting Officer.
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SECTIONJ
LIST OF ATTACHMENTS

J1 Genera Specification for Indefinite Delivery Indefinite Quantity Contract
J.2 Attachment 1 - Past Performance Request

past perfeval.doc

J3 Project for Competition: NEW LAVATORIESVANITIES ACTIVITIES NEW YORK
J.3.1 Specification:

1

‘Acrobet Doxument

J.3.2 Drawings 1-4:

Acbat Dot

J.3.3. Wage Rates for Staten 1dand, Borough of New Y ork, (Richmond County)

GENERAL DECISION
NY020003 03.d...
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GENERAL DECISION NY020003 03/07/2003 NY3

This wage rate is applicable only to the  seed project. All other delivery orders will have their applicable wage
rate provided in the request for proposal.

Date: March 7, 2003

General Decision Number NY020003

Superseded General Decision No. NY010003

State: New York

Construction Type:
BUILDING
HEAVY
HIGHWAY
RESIDENTIAL

County(ies):
BRONX NEW YORK RICHMOND
KINGS QUEENS

BUILDING & RESIDENTIAL CONSTRUCTION PROJECTS (includes
single family homes and apartments up to and including 4

stories), HEAVY AND HIGHWAY CONSTRUCTION PROJECTS

Modification Number  Publication Date
0 03/01/2002
03/08/2002
03/22/2002
05/03/2002
06/07/2002
07/12/2002
09/13/2002
10/04/2002
12/27/2002
01/03/2003
10 01/10/2003
11 01/31/2003
12 03/07/2003

© 00 N oo 0o B~ W N P
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COUNTY (ies):
BRONX NEW YORK RICHMOND
KINGS QUEENS

* ASBEOO12A 01/01/2003 Rates Fringes
ASBESTOS/INSULATOR WORKERS:

SCOPE OF WORK:

includes application of all insulating materials, protective

coverings,coatings and finishing to all types of mechanical

systems. 37.46 21.29
HAZARDOUS MATERIAL HANDLER 24.00 6.20

* BOILOOO5A 09/01/2002 Rates Fringes
BOILERMAKER $37.50 22.84+a
FOOTNOTE:

a. PAID HOLIDAYS: New Years Day, Thanksgiving Day, Memorial Day, Independence Day, Labor Day and
Good Friday, Friday after Thanksgiving, Christmas Eve Day and New Years Eve

* BRNYOOO1A 07/01/2002

Rates Fringes
BRICKLAYERS 36.57 17.21
STONEMASONS 30.69 17.90
BRNYO0001B 07/01/2002

Rates Fringes
POINTERS, CLEANERS & CAULKERS 34.25 12.65

BRNYOO0O3A 01/01/2003



DTCGG1-03-R-3WK069 33

EEEEE R R RS SRR R R R R RSt e e R R R R R R R R R R R R R R R R R

Rates Fringes
TERRAZZO WORKERS 39.03 14.60
TERRAZZO FINISHERS 30.07 14.60
BRNY0004A 01/01/2000

Rates Fringes
MARBLE SETTERS 28.72 15.65
BRNY0020A 01/01/2000

Rates Fringes
MARBLE FINISHERS 23.69 16.83
BRNYO0024A 01/01/2000

Rates Fringes
MARBLE POLISHERS 29.90 12.38
BRNY0052A 11/04/2002

Rates Fringes
TILE LAYERS 33.67 18.86
BRNYO0088A 12/02/2002

Rates Fringes
TILE FINISHERS 29.37 14.50
CARPO0001Y 01/01/2003

Rates Fringes

CARPENTERS:
Carpenters & Soft floor
layers 37.36 24.70




DTCGG1-03-R-3WK069 34

EEEEE R R RS SRR R R R R RSt e e R R R R R R R R R R R R R R R R R

* CARPO740A 01/01/2003

Rates Fringes
MILLWRIGHTS 36.06 28.58
* CARP1456E 01/01/2003

Rates Fringes
DOCKBUILDERS 35.67 24.70
* CARP1456F 01/01/2003

Rates Fringes
DIVERS 43.80 24.70
DIVER TENDERS 32.40 24.70
* CARP1536A 07/01/2002

Rates Fringes
TIMBERMEN 32.61 24.70
ELECO0003A 05/09/2002

Rates Fringes
ELECTRICIANS 39.00 27.85
Jobbing, and maintenance

and repair work 22.60 10.34+a

PAID HOLIDAYS:

a. New Years Day, Martin Luther King, Jr.'s Birthday, Washington's Birthday, Memorial Day, Independence Day,
Labor Day, Columbus Day, Election Day, Thanksgiving Day, the day after Thanksgiving Day, and Christmas Day

ELEC1049A 10/01/2001
Rates Fringes
QUEENS COUNTY
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LINE CONSTRUCTION: Substation and Switching structures pipe type cable installation and maintenance jobs or
projects; Railroad electrical distribution/transmission systems maintenance (when work is not performed by railroad

employees) Overhead and Underground transmission/distribution line work. Fiber optic, telephone cable and

equipment

Lineman and Cable Splicer; 33.10 10.39
Heavy Equipment Operator; 23.33 6.99
Groundman 17.50 6.08
Tree Trimmer 20.85 6.98

ELEV0001B 07/01/1998

Rates Fringes
ELEVATOR MECHANICS (New Construction) 34.415 10.805+a
ELEVATOR MECHANICS (Modernization and Repair) 28.576 10.655+a

FOOTNOTE:

a. PAID HOLIDAYS: New Year's Day, Lincoln's Birthday, Washington's Birthday, Memorial Day, Independence
Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving Day, Friday after Thanksgiving, and Christmas
Day. PAID VACATION: Employer contributes 8% of regular basic hourly rate as vacation pay for employees with

more than 5 years of service, and 6% for employees with less than 5 years of service

ENGI0014B 07/01/2000

Rates Fringes
POWER EQUIPMENT OPERATORS (HEAVY & HIGHWAY):
GROUP 1 45.17 16.95+a
GROUP 2 37.17 16.95+a
GROUP 3 37.43 16.95+a
GROUP 4 36.53 16.95+a
GROUP 5 35.80 16.95+a
GROUP 6 34.75 16.95+a
GROUP 7 34.98 16.95+a
GROUP 8 33.94 16.95+a
GROUP 9 33.19 16.95+a

GROUP 10 33.08 16.95+a
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GROUP 11 30.37 16.95+a
GROUP 12 31.04 16.95+a
GROUP 13 30.88 16.95+a
GROUP 14 23.13 16.95+a
GROUP 15 21.73 16.95+a

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1: Tower crane

GROUP 2: Backhoes, power shovel, Hydraulic clam shells,moles and machines of a similar type

GROUP 3: Mine hoists and crane, etc. used as mine hoists

GROUP 4: Gradalls, keystones, cranes (with digging buckets), bridge cranes, trenching machines, vermeer cutter
and machines of a similar nature

GROUP 5: Piledrivers, derrick boats, tunnel shovels

GROUP 6: Raise bore drill, and machines of a similar nature

GROUP 7: Back filling machines, cranes, mucking machines, dual drum pavers

GROUP 8: Mixers (concrete w/loading attachments), concrete pavers, cableways, land derricks, power house (low
pressure units), concrete pumps

GROUP 9: Concrete plants, well drilling machines, stone crushers double drum hoist, power house (other than
above)

GROUP 10: Concrete mixers

GROUP 11: Elevators

GROUP 12: Concrete breaking machine, Hoists (single drum),

load masters, locomotive and dinkies over 10 tons,

GROUP 13: Vibratory console

GROUP 14: Compressors (portable 3 or more in battery), tugger machine (caissons) well point pumps, chum drill
GROUP 15: Boilers, (high pressure, compressors (portable, single, or 2 in battery, not over 100' apart), pumps
(river cofferdam and welding machines (except where arc is operated by members of local 15) push button
machines, all engines irrespective of power (power pac) used to drive auxiliary equipment, air, hydraulic etc.
PREMIUMS ON CRANES (Crawler or Truck):

100' to 149' boom - add .50

150' to 249' boom - add .75

250' to 349' boom - add 1.00

350' to 450" boom - add 1.50

UTILITY CONSTRUCTION:
Utility compressors 20.65 16.95+a
Off shift compressors 26.43 16.95+a
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Horizontal boring rig 31.70 16.95+a

PAVING CONSTRUCTION:

Asphalt spreader 32.99 16.95+a
Asphalt roller 32.08 16.95+a
Asphalt plants 27.63 16.95+a

STEEL ERECTION:

Three drum derricks 41.07 16.95+a
Cranes, Hydraulic Cranes, 2 drum derricks, Forklifts,

Boom Trucks 39.41 16.95+a
Compressors, Welding Machines 27.91 16.95+a

Premiums for Cranes on Steel Erection:
100" to 149 boom -add 1.75
150" to 249" boom -add 2.00
250' to 349" boom -add 2.25
350' to 450" boom - add 2.75

Tower crane -add 2.00

FOOTNOTE:
a. Paid Holidays: New Year's Day; Lincoln's Birthday; Washington's Birthday; Memorial Day; Independence Day;
Labor Day; Veterans Day; Columbus Day; Election Day; Thanksgiving Day; and Christmas Day; provided the

employee works one day the payroll week in which the holiday occurs.

ENGI0O014C 08/01/1999

Rates Fringes

POWER EQUIPMENT OPERATORS

(BUILDING & RESIDENTIAL):

GROUP 1 37.46 16.95+a
GROUP 2 37.08 16.95+a
GROUP 3 35.51 16.95+a
GROUP 4 34.96 16.95+a
GROUP 5 28.05 16.95+a

POWER EQUIPMENT OPERATORS CLASSIFICATIONS
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GROUP 1: Double drum

GROUP 2: Stone derrick, cranes, hydraulic cranes, boom trucks

GROUP 3: 4 pole Hoist, Single Drum Hoists

GROUP 4: Fork lift, house cars, plaster (platform machine), plaster bucket, concrete pump and all other equipment
used for hoisting material

GROUP 5: Compressors, welding machines (cutting concrete work),paint spraying, sand blasting, pumps (with the
exclusion of concrete pumps), house car (settlement basis only), all engines irrespective of power (power pac) used

to drive auxiliary equipment, air, hydraulic, etc., boilers

Premiums for Cranes:

100-149' boom - add 1.75
150-249' boom - add 2.00
250-349' boom - add 2.25
350-450' boom - add 2.75

Tower cranes add 2.00

FOOTNOTE:
a. PAID HOLIDAYS: New Year's Day, Lincoln's Birthday, Memorial Day, Independence Day, Labor Day,
Veteran's Day, Columbus Day, Election Day, Thanksgiving Day, and Christmas Day, provided the employee works

one day in the payroll week in which the holiday occurs

* IRONO040P 01/01/2003

Rates Fringes
BRONX, NEW YORK, RICHMOND
IRONWORKERS (STRUCTURAL) 35.50 35.73
IRONO0046C 07/01/2001

Rates Fringes
IRONWORKERS (METALLIC LATHERS) 36.50 21.42
IRONO197A 01/01/2003

Rates Fringes

IRONWORKERS (STONE DERRICKMAN) 35.76 27.75
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* IRON0361P 01/01/2003

Rates Fringes
KINGS, QUEENS
IRONWORKERS (STRUCTURAL) 35.50 35.73
* IRONO580A 01/01/2003
Rates Fringes
IRONWORKERS (ORNAMENTAL) 35.15 27.40
LABOOOO6A 07/01/2001
Rates Fringes
BUILDING CONSTRUCTION
LABORERS:
CEMENT AND CONCRETE WORKERS 29.50 13.32
LABOOO29A 07/01/2001
Rates Fringes
LABORERS: (Heavy)
Blasters 31.53 16.70
Blasters (hydraulic trac drill) 32.08 16.70
Hydraulic Trac Drill 28.38 16.70
Wagon; Airtrac; Quarry Bar
Drill Runners 27.83 16.70

Jackhammers, Chippers, Spaders, Concrete Breakers, All Other Pneumatic Tools, Walk Behind Self-Propelled
Hydraulic Asphalt and Concrete Breaker 27.14 16.70
Powder Carriers 24.50 16.70

LABOOO78A 12/01/2002

Rates Fringes
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ASBESTOS (Removal, Abatement, Encapsulation or Decontamination of asbestos);

LEAD; & HAZARDOUS

WASTE LABORERS (Hazardous Waste,

Hazardous Materials, Biochemical

and Mold Remediation, HVAC,

Duct Cleaning, Re-spray

Fireproofing, etc. 23.85 6.35

LABOOO79A 01/01/2001

Rates Fringes
LABORERS: (Building)
Mason Tenders 25.55 13.19
Demolition Laborers
Tier A 26.55 12.99
Tier B 16.25 6.40

CLASSIFICATIONS

TIER A: Responsible for the removal of all interior petitions and structural petitions that can consist of sheet rock,
block or masonry. Also, all structural slab openings for ducts,mechanical, shafts, elevators, slab openings and

exterior walls where the building is not being completely demolitioned.

TIER B: Responsible for shoveling of debris into containers,pushing containers from the inside to the outside of
thebuilding.

LABOO0147A 07/01/2000
Rates Fringes
LABORERS

FREE AIR TUNNEL WORKERS

Tunnel Workers (including Maintenance Men, Inside Muck Lock Tenders, Pump Men Electricians, Cement

Finishers, Caulkers, Hydraulic Men, Sheild Men, Monorail Operators, Motor Men,Conveyor Men, Powder Carriers,

Pan Men, Riggers, Chuck Tenders,Track Men Painters, Nippers, Brakemen, Cable Men, Hose Men, Grout
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Men, Gravel Men, Form Workers, Concrete Workers, Tunnel Laborers, Mole Nipper (one (1) Mole Sipper per

Working Shaft per Shift for up to and including Two (2) Moles)

LABORERS 26.31 13.06

LABOO731A 07/01/2001

Rates Fringes
LABORERS: (Building,
Heavy and Residential):
UNSKILLED 28.74 14.64
UTILITY LABORER 28.59 14.64
Paid Holidays:
Labor Day and Thanksgiving Day
LABO1010A 07/01/2001
Rates Fringes
LABORERS HIGHWAY CONSTRUCTION:
FORMSETTERS 32.04 15.55+a
LABORERS 28.94 15.55+a
Landscape Planting & Maintenance 28.84 15.55+a
Fence Installer & Repairer 28.84 15.55+a
Slurry/Sealcoater/Play Equipment
Installer 28.69 15.55+a
Maintenance Safety Surface 28.44 15.55+a
Small Power Tools Operator 28.44 15.55+a
Small Equipment Operator (Not
Operating Engineer) 28.94 15.55+a

FOOTNOTES:

a. PAID HOLIDAYS: Memorial Day, Fourth of July, Labor Day, Columbus Day, Election Day and Thanksgiving

Day, provided the employee has worked one (1) day in the calendar week in which the said holiday occurs.

LABO1018A 07/01/2001
Rates Fringes
LABORERS:
Asphalt Rakers 32.36 15.55+a
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Asphalt Tampers 29.92 15.55+a
Screedman/Micropaver 32.73 15.55+a

Landscape Planting & Maintenance

Fence Installer/Maintenance 29.81 15.55+a

Play Equipment/Safety Surface

Installer 29.31 15.55+a
Slurry/Sealcoater 29.31 15.55+a
Shoveler, General Laborers/

All other incidental work 29.81 15.55+a
Line Striping Installers 29.56 15.55+a
Small Equipment Operator 29.56 15.55+a
FOOTNOTE:

a. Paid Holidays: Memorial Day, Independence Day, Labor Day, Columbus Day, Election Day, Veterans Day, and

Thanksgiving Day

PAINOOO9B 05/01/2002

Rates Fringes
PAINTERS
Painters, Drywall Finishers, Lead
Abatement Worker (Bridge Work) 30.25 15.42
Spray, Scaffold and Sandblasting 33.25 15.42
GLAZIERS 32.20 20.17

All repair and maintenance work on particular building, whenever performed, where the total cumulative contract is
under $100,000.00.
GLAZIERS 19.05 11.44

PAINO80O6A 10/01/2002

Rates Fringes
PAINTERS:
Structural steel and Bridge 38.75 22.78
PAIN1974A 07/03/2002

Rates Fringes
DRYWALL TAPERS/POINTERS 33.82

PLAS0260A 07/01/1999
Rates Fringes
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BRONX, NEW YORK AND RICHMOND

COUNTIES:

PLASTERERS 2791 15.55

PLAS0260B 07/01/1999

Rates Fringes
KINGS AND QUEENS COUNTIES
PLASTERERS 27.91 15.16
PLAS0530A 07/01/2002

Rates Fringes
DRYWALL PLASTERERS 31.66 16.06
PLASO780A 07/01/2002

Rates Fringes
CEMENT MASONS 38.00 17.85
PLUMO00O1K 07/01/2002

Rates Fringes
PLUMBERS: 40.51 23.16

JOBBING AND ALTERATIONS Any repair and or replacement of the present plumbing system that does not
change the existing roughing 20.97 7.43

* PLUMO638A 01/01/2003

Rates Fringes
SPRINKLER FITTERS,
STEAMFITTERS 38.32 26.07
SERVICE FITTERS 26.30 2.55

Service Fitter work shall consist of all repair, service and maintenance work on domestic, commerical and industrial
refrigeration, air conditioning and air cooling, stoker and oil burner apparatus and heating apparatus etc., including
but not exclusively the charging, evacuation, leak testing and assembling for all machines for domestic, commercial
and industrial refrigeration, air conditioning and heating apparatus. Also, work shall include adjusting, including
capacity adjustments, checking and repairing of replacement of all controls and start up of all machines and
repairing all defects that may develop on any system for domestic, commercial and industrial refrigeration and all

air conditioning, air cooling,stoker and oil burner apparatus and heating apparatus regardless of size or type.
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ROOF0008C 07/01/2001

Rates Fringes
ROOFERS 29.08 18.78
SHEE0028B 08/01/2002
Rates Fringes
SHEET METAL WORKERS 37.17 24.13
* TEAM0282B 07/01/2002
Rates Fringes
TRUCK DRIVERS:
Asphalt 29.085 21.1025+a+b
High Rise 32.01 19.5525+a+b
Euclids & Turnapulls 29.65 21.1025+a+b

FOOTNOTES:

PAID HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day, Independence Day, Labor Day, Columbus
Day, Election Day, Veterans' Day (Armistice Day), Thanksgiving Day and Christmas Day. Employees working two
(2) days in the calendar week in which a holiday falls are to be paid for such holiday, provided that they shape each
remaining workday during such calendar week.

b. VACATION: For each 15 days worked within the contract year an employee will receive one day's vacation with

pay with a maximum vacation of 3 weeks per year.

TEAMO813A 12/01/1998

Rates Fringes
TRUCKDRIVERS:
GROUP 1 19.49 3.61+a
GROUP 2 19.76 3.61+a
GROUP 3 19.90 3.61+a
GROUP 4 20.23 3.61+a
GROUP 5 20.40 3.61+a
GROUP 6 21.29 3.61+a
GROUP 7 22.40 3.61+a
GROUP 8 19.90 3.61+a

FOOTNOTE:
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a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.'s Birthday, Presidents' Day, Memorial Day,

Independence Day, Labor Day, Columbus Day, Thanksgiving Day, Christmas Day, Employee's Birthday, Two(2)

Personal Days, and any holiday or day of mourning proclaimed as such by the State or Federal Government.

TRUCK DRIVER CLASSIFICATIONS

GROUP 1: Closed body trucks with self contained loading unit up to and including 22 yard capacity.

GROUP 2: Open trucks, rack body or trucks with no self contained mechanical loading device, up to 22 yard

capacity. One-container tractor hoist

GROUP 3: 10 wheel, open trucks, container loaders, dino-master, over-cab loaders, rack body trucks, or any

trucks 22 yards to and including 25 yards capacity.

GROUP 4: Rubbish and garbage trucks, 26 yards to and including 31 yards.

GROUP 5: Single axle working non-compactor containers up to 15 yards capacity on rubbish and garbage

removal.

GROUP 6: Roll-off trucks up to and including 42 yard capacity.

GROUP 7: Roll-off truck with more than 42 yard capacity or any tractor trailer trucks.

GROUP 8: One-container tractor hoist on construction and alteration debris removal.

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added
after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).

In the listing above, the "SU" designation means that rates listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations indicate unions whose rates have been determined to
be prevailing.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:* an existing published wage determination* a
survey underlying a wage determination* a Wage and Hour Division letter setting forth a position on a wage
determination matter* a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage
and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have
responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then
the process described in 2.) and 3.) should be followed.
With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division
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U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write
to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
The request should be accompanied by a full statement of the interested party's position and by any information
(wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the
issue. 3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the
Administrative Review Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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SECTION K
REPRESENTATIONS, CERTIFICATIONSAND OTHER STATEMENTS OF OFFERORS

K.1 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (FAR 52.203-2) (APR 1985)

(& The offeror certifies that -

(1) Thepricesin thisoffer have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other offeror or competitor relating to (i)
those prices, (ii) the intention to submit an offer, or (iii) the methods or factors used to calculate the prices offered;

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or
indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract
award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to
submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -

(1) Isthe person in the offeror's organization responsible for determining the prices being offered in this bid or
proposal, and that the signatory has not participated and will not participate in any action contrary to subparagraphs
(a)(2) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through
(a)(3) above (insert full name of person(s) in the offeror's organization
responsible for determining the prices offered in this bid or proposal, and the title of his or her position in the
offeror's organization);

(i) Asan authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) Asan agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(2) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

K.2 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTSTO INFLUENCE
CERTAIN FEDERAL TRANSACTIONS (FAR 52.203-11) (APR 1991)

(& The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to
Influence Certain Federa Transactions, included in this solicitation, are hereby incorporated by reference in
paragraph (b) of this certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989-

(1) No Federd appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federa appropriated funds (including profit or fee received under a covered Federa
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transaction) have been paid, or will be paid, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) Heor shewill include the language of this certification in al subcontract awards at any tier and require that
all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision or who failsto file or amend the disclosure form to be filed or amended by this provision, shall be subject
to acivil penalty of not less than $10,000, and not more than $100,000, for each such failure.

K.3 TAXPAYER IDENTIFICATION (FAR 52.204-3) (OCT 1998)

(a) Definitions. "Common parent,” as used in this provision, means that corporate entity that owns or controls an
affiliated group of corporations that files its Federa income tax returns on a consolidated basis, and of which the
offeror isamember.

"Taxpayer |dentification Number (TIN)," as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the
payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS
records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

() TIN:
() TIN has been applied for.
() TIN is not required because:

() Offeror is anonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of atrade or business in the United States and does not have an office or
place of business or afiscal paying agent in the United States;

() Offeror is an agency or instrumentality of aforeign government;

() Offeror is an agency or instrumentdity of the Federa Government.

(e) Type of organization.

() Sole proprietorship;

() Partnership;

() Corporate entity (not tax-exempt);

() Corporate entity (tax-exempt);

() Government entity (Federd, Sate, or loca);
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() Foreign government;
() International organization per 26 CFR 1.6049-4;
() Other :

(f) Common parent.

() Offeror is not owned or controlled by a common parent as defined in paragraph (@) of this provision.
() Name and TIN of common parent:

Name
TIN

K.4 52.209-5.Certification Regar ding Debar ment, Suspension, Proposed Debar ment, and Other
Responsibility Matters (Dec 2001)

(8(1) The Offeror certifies, to the best of its knowledge and belief, that-

(i) The Offeror and/or any of its Principas-

(A) Areoarenot o presently debarred, suspended, proposed for debarment, or declared ineligible for the award of
contracts by any Federal agency;

(B) Have o have not o, within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federa, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are o are not o presently indicted for, or otherwise criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i) The Offeror has 0 has not o, within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals,” for the purposes of this certification, means officers; directors, owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., generd manager; plant
manager; head of asubsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (@) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsbility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (&) of this provision. The knowledge and information
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course
of business dealings.

(e) The certification in paragraph (&) of this provision is amateria representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

K.5 52.219-1 Small Business Program Representations (Apr 2002) Alt 1
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(8)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.

(2) The small business size standard is $28.5 million.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
congtruction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations.

(1) The offeror represents as part of its offer that it ois, oisnot asmall business concern.

(2) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.] The offeror represents, for genera Statistical purposes, that it o is, o isnot, asmall disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.] The offeror represents as part of its offer that it 0is, 0 is not awomen-owned small business concern.
(4) [Complete only if the offeror represented itself asa small business concern in paragraph (b)(1) of this
provision.] The offeror represents as part of its offer that it 0is, o is not a veteran-owned small business concern.
(5) [Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4)
of thisprovision.] The offeror represents as part of its offer that it 0is, 0is not a service-disabled veteran-owned
small business concern.

(6) [Complete only if the offer or represented itself asa small business concern in paragraph (b)(1) of this
provision.] The offeror represents, as part of its offer, that-

() It ois, oisnot aHUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no materia
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

@iy It__is,____isnotajoint venture that complies with the requirements of 13 CFR part 126, and the
representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or
concerns that are participating in the joint venture. [ The offeror shall enter the name or names of the HUBZone

small business concern or concernsthat are participating in the joint venture: .] EachHUBZone small
business concern participating in the joint venture shall submit a separate signed copy of the HUBZone
representation.

(c) Definitions. As used in this provision-

"Service-disabled veteran-owned small business concern'-

(1) Means asmall business concern

() Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans, and

(i) The management and daily business operations of which are controlled by one or more service-disabled
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such
veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern” means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in whichit is bidding on Government contracts, and qualified as a small business
under the criteriain 13 CFR part 121 and the size standard in paragraph (a) of this provision.

"V eteran-owned small business concern” means a small business concern-

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans, and

(2) The management and daily business operations of which are controlled by one or more veterans.
"Women-owned small business concern” means a small business concern-

(1) That is at least 51 percent owned by one or more women; or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.
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(2) If thissolicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then
the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end itemsto
be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents afirm's status as asmall, HUBZone small, smal
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program digibility, shall-

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Beindligible for participation in programs conducted under the authority of the Act.

(7). [Completeif offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.] The offeror
shall check the category in which its ownership fals:

Black American.

Hispanic American.

Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

As an-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore,
Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust
Territory of the Pecific Idands (Republic of Palau), Republic of the Marshall 1dands, Federated States of
Micronesia, the Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga,
Kiribati, Tuvalu, or Nauru).

Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Idands, or Nepal).

Individual/concern, other than one of the preceding.

(End of provision)
K.6 PREVIOUS CONTRACTSAND COMPLIANCE REPORTS (FAR 52.222-22) (FEB 1999)
The offeror represents that -

(@ It __ has, _ hasnot participated in a previous contract or subcontract subject to the Equal Opportunity
clause of this solicitation;

(b) It __ has,___ hasnot, filed al required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

Compliance with Veterans Employment Reporting Requirements. (52.222-38) (Dec 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C.
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment
Reports on Specia Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted
the most recent VETS-100 Report required by that clause.

(End of provision)

K.7 RECOVERED MATERIAL CERTIFICATION (FAR 52.223-4) (OCT 1997)
As required by the Resource Conservation and Recovery Act of 1976 (42 USC 6962(c)(3)(A)(i), the offeror

certifies, by signing this offer, that the percentage of recovered materias to be used in the performance of the
contract will be at least the amount required by the applicable contract specifications.
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K8 52.223-13. Certification of Toxic Chemical Release Reporting (Oct 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that-

(1) Asthe owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA)
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemica Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
[Check each block that is applicable.]

[ ] (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c)
of EPCRA, 42 U.S.C. 11023(c);

[ 1 (ii) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA,
42 U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the aternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

[ 1 (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwesalth
of Puerto Rico, Guam, American Samoa, the United States Virgin Idands, the Northern Mariana Idlands, or any
other territory or possession over which the United States has jurisdiction.

(End of provision)
K9 52.225-10 Notice of Buy American Act Requirement-Construction Materials (May 2002)

(@) Definitions. "Construction material," "domestic construction material," and "foreign construction material"
as used in this provision, are defined in the clause of this solicitation entitled "Buy American Act-
Construction Materials' (Federal Acquisition Regulation (FAR) clause 52.225-9.

(b) Reguests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in timeto allow a
determination before submission of offers. The offeror shall include the information and applicable supporting data
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a
determination regarding the ingpplicability of the Buy American Act before submitting its offer, or has not received
aresponse to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers

(2) The Government will evaluate an offer requesting exception to the requirements of the Buy American Act,
based on claimed unreasonable cost of domestic construction material, by adding to the offered price the
appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) of the
clause at FAR 52.225-9.

(2) If evaluation results in atie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.

(2) When an offer includes foreign construction materia not listed by the Government in this solicitation in
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an dternate offer based on use of
eguivalent domestic construction material.



DTCGG1-03-R-3WK069 53

hhkhkhhhhhhkhkhhhhhhhhhhhhhkhhhhhhdhhhhhhhkhhhhdhhkhhhhhhhhhkhkhhhhhhhhhhhhkhhhhdhdhdhhhhhhhhhhdrdrhhhhhdhhhhrrrrrrird

(2) If an dternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the aternate offer,
and a separate price comparison table prepared in accordance with paragraphs (¢) and (d) of the clause at FAR
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has
not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction
material. An offer based on use of the foreign construction material for which an exception was requested-

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(i) May be accepted if revised during negotiations.

(End of provision)

K.10 REMOVAL AND DISPOSAL OF HAZARDOUS SUBSTANCES - APPLICABLE
LICENSESAND PERMITS (TAR 1252.223-70) (DEC 1997)

The Contractor certifiesthat it has[___ ] doesnot have[___] all licenses and permits required by Federal, State and
local laws to perform hazardous substances removal or disposal services. If the Contractor does not currently
possess these documents, it hereby certifies that it will obtain al requisite licenses and permits within days
after date of award. The Contractor shall provide evidence of said documents to the Contracting Officer or
designated Government representative prior to commencement of work under the contract.
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SECTION L
INSTRUCTIONS, CONDITIONS, AND NOTICESTO OFFERORS

L.1 SOLICITATION PROVISIONSINCORPORATED BY REFERENCE (FAR 52.252-1)
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror
is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision
by paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronicaly at this address: http://www.arnet.gov/far

522151 Instructions to Offerors—Competitive Acquisition MAY 2001
52.236-28 Preparation of Proposals -- Construction OCT 1997
1252.211-70  Brand Name or Equal (TAR) OCT 1996

L.2 APPROVAL OF CONTRACT (FAR 52.204-1) (DEC 1989)

This contract is subject to the written approval of the Commanding Officer/Contracting Officer, USCG Civil
Engineering Unit, Providence, or his designated representative, and shall not be binding until so approved.

L.3 CONTRACTOR IDENTIFICATION NUMBER - DATA UNIVERSAL NUMBERING SYSTEM
(DUNS) NUMBER (FAR 52.204-6) (Jun 1999)

(8 The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
"DUNS'" followed by the DUNS number that identifies the offeror's name and address exactly as stated in the offer.
The DUNS number is a nine-digit number assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining
a DUNS number, the offeror, if located within the United States, should call Dun and Bradstreet at 1-800-333-0505.
The offeror should be prepared to provide the following information:

(1) Company name. (5) Chief executive officer/key manager.

(2) Company address. (6) Date the company was started.

(3) Company telephone number. (7) Number of people employed by the company.
(4) Lineof business. (8) Company affiliation.

(c) Offerorslocated outside the United States may obtain the location and phone number of the local Dun and
Bradstreet Information Services office from the Internet home page at http://www.dnb.com/. If an offeror is unable
to locate alocal service center, it may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

L.4 AVAILABILITY OF SPECIFICATIONSLISTED IN THE GSA INDEX OF FEDERAL
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS, FPMR
Part 101-29 (FAR 52.211-1) (AUG 1998)

(a) The GSA Index of Federa Specifications, Standards and Commercia Item Descriptions, FPMR Part 101-29,
and copies of specifications, standards, and commercial item descriptions cited in this solicitation may be obtained
for afee by submitting a request to--
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GSA Federal Supply Service
Specifications Section, Suite 8100
470 East L'Enfant Plaza, SW
Washington, DC 20407
Telephone (202) 619-8925
Facsmile (202) 619-8978

(b) If the Genera Services Administration, Department of Agriculture, or Department of Veterans Affairs
issued this solicitation, a single copy of specifications, standards, and commercia item descriptions cited in this
solicitation may be obtained free of charge by submitting a request to the addressee in paragraph (a) of this
provision. Additional copies will be issued for afee.

(©)

d

L.5 AVAILABILITY OF SPECIFICATIONSLISTED IN THE DoD INDEX OF SPECIFICATIONS
AND STANDARDS (DoDISS) AND DESCRIPTIONSLISTED IN THE ACQUISITION MANAGEMENT
SYSTEM SAND DATA REQUIREMENTSCONTROL LIST,DOD 5010.12-L (FAR 52.211-2) (DEC
1999)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained --

(a) From the ASSIST database via the Internet at http://assist.daps.mil ; or
(b) By submitting a request to the--

Department of Defense Single Stock Point (DoDSSP), Building 4, Section D
700 Robbins Avenue, Philadelphia, PA 19111-5094

Telephone (215) 697-2667/2179

Facsimile (215) 697-1462.

L.6 AVAILABILITY OF SPECIFICATIONSNOT LISTED IN THE GSA INDEX OF FEDERAL
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3)
(JUN 1988)

The specifications cited in this solicitation may be obtained from: "Referenced specifications may be obtained
from the sponsoring organization listed in the specification package. The request should identify the solicitation
number and the specification requested by date, title, and number, as cited in the solicitation."

L.7 TYPE OF CONTRACT (FAR 52.216-1) (APR 1984)

The Government contemplates award of a firm fixed price, I ndefinite Delivery — I ndefinite Quantity (D1 Q)
contract resulting from this solicitation.

L.8 SERVICE OF PROTEST (FAR 52.233-2) (AUG 1996)

(8) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer by obtaining written and dated acknowledgment of receipt from Contracting Officer, CEU
Providence, 300 Metro Center Blvd., Warwick, Rl 02886.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
GAO.

L.9 PRECONSTRUCTION CONFERENCE (FAR 52.236-26) (FEB 1995)
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If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the
items to be discussed.

(End of clause)

L 10 52.237-1 SITE VISIT (Apr 1984)

Offerors or quoters are urged and expected to inspect the site where services are to be performed and to satisfy
themselves regarding all general and local conditions that may affect the cost of contract performance, to the extent
that the information is reasonably obtainable. In no event shall failure to inspect the site congtitute grounds for a
claim after contract award.

(End of provision)

L.11 NOTICE OF PREAWARD SURVEY

(a) Offerors are advised that the Government may contact potentia contractors to ascertain their capabilities to
perform the work specified in this solicitation. In addition to financial statements and credit rating checks, the
Government may visit a prospective contractor's facility(s). Areas of interest on this survey may include, but are
not limited to the following:

(1) performance plans.
(2) quality assurance and control plans.
(3) persond recruitment and training plans.
(4) workload factors for manpower utilization.
(5) management plan for handling peak workloads.
(6) production capability.
(i) plant facilities, equipment, and labor resources.
(ii) purchasing and subcontracting.
(iii) performance record and ability to meet delivery schedules.
(b) Offerors are advised that accomplishment of this survey is a part of the evaluation process and is not be
construed as an indication that an offeror will receive or isin the best position to receive the resultant award.
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SECTIONM
EVALUATION FACTORSFOR AWARD

M.1 SINGLE OR MULTIPLE AWARDS (FAR 52.216-27) (OCT 1995)

The Government may elect to award a single delivery order contract or delivery order contract or to award multiple
delivery order contracts or delivery order contracts for the same or similar supplies or servicesto two or more
sources under this solicitation.

M.2 EVALUATION OF OPTIONS (FAR 52.217-5) (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all optionsto the total price for the
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

M.3 NOTICE TO OFFERORS

All offerors are advised that award may be made without discussions. Therefore, proposals should be
initially submitted on the most favorable terms, from a price and technical standpoint.

M.4 EVALUATION FACTORSFOR AWARD

Proposals which meet al applicable requirements of the solicitation will be evaluated to determine which proposal
is most advantageous to the Government, ALL factors considered.

The following factors will be considered in determining award of the IDIQ contract.

1. Price: Evauated on submission of “seed” project located in Section J electronically or as an attachment to
this solicitation

2. Past Performance: Provide 3-5 references for work with government agencies within the last five
years. If you have never worked for a government agency, provide references for similar work.
Completed questionnaires found electronicaly in Section J or as an attachment to this solicitation. Questionnaires
are to be completed and mailed directly to USCG, Mary Herman, Chief, Contracting Office, 300 Metro Center
Blvd., Warwick, Rl 02886. The person providing the reference for you DOES NOT return it to you. They return
it to the Contracting Officer prior to receipt of proposals. It is recommended that you provide them with a stamped
pre-addressed envel ope.

3. Qualifications of Key Personnel:: Provide resumes for project managers, superintendents and other key
personnel to be used on this contract.

4. Geographic location— Contractor’s location to the project sites.
5. Quality Control Plan. Usingthe “seed” project as an example, describe your firm's Quality Control Plan,

including how your firm will perform the following items. Cost Control, Job Estimating, Work Scheduling, Safety
Program Management, and Management of a Quality Control Program.
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LETTER OF INTRODUCTION

Request for Proposal (RFP) DTCGG1-03-R-3WK069, Indefinite Delivery/Indefinite Quantity (ID1Q), for NY and
NJ.

TO: OFFEROR

(1) In accordance with Section M, Item 4, this |etter and the accompanying questionnaire are provided for your use
in obtaining past performance references. This information will be used to assess the likelihood of your firm's
success in performing the services required by this contract.

Please remember that Contractor s shall provide a minimum of three (3) to five (5) referencesfor similar
work completed in the last five (5) years.

You areresponsible for forwarding these formsto any agencies’companiesthat you intend to use as
referencesfor Past Performance evaluation. Please have these forms completed by your reference(s). The
offeror isresponsible for ensuring that the questionnaireis completed and returned to the Contracting
Officer no later that the closing date and time of this solicitation. Questionnairesreceived by the
Government after the date and time established for receipt of proposals shall not be accepted. Please be
advised that the failureto receive thisinformation may adversely impact the assessment of your firm's past
performance and overall proposal.

Please duplicate this form and the attached questionnaire for each agency/company from whom you will request a
reference.

(1) Pleaseidentify your firm (Offeror) by name:

(2) Pleaseidentify the contact (by number and title) and the activity/agency from which you are now obtaining a
reference:

TO: SOURCE OF REFERENCE

The purpose of this questionnaire is to obtain past performance information relative to a contract that has
been completed or is currently being performed by the above-identified contractor at your
agency/company. This company is a potential source for award of an indefinite delivery/indefinite
quantity (ID1Q), multi-trade construction contract for the New Y ork and New Jersey area Please complete
this form completely; handwritten responses are sufficient. It is requested that the individual (s)
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responsible for the administrative (post-award) oversight of the project (e.g. construction representative,
etc.) respond to this questionnaire. More than one copy of the questionnaire may be submitted if
responses from more than one individual are appropriate.

Please supplement your answers with information that may be useful to the U.S. Coast Guard in assessing
the contractor's past performance, i.e. information obtain from others in your organization or information
you may have concerning other contracts performed by the contractor. In addition, please forward a copy
of any evauations concerning this contractor with your response.

« Note: All responses are confidential and exempt from contractor or public scrutiny.
Upon completion of the survey, please mail completed form(s) to:

U.S. Coast Guard

ATTN: Mary L. Herman
Chief, of Contracting Office
Civil Engineering Unit

300 Metro Center Blvd.
Warwick, Rl 02886
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PAST PERFORMANCE QUESTIONNAIRE

FOR

CONTRACT INFORMATION:

A. Contractor:

B. Contractor Address:

C. Contract Number:

D. Period of Performance:

E. Services Provided (Explain in detail the type of services provided by the contractor):

Please provide questionnaire responses to the following address:

Contracting Officer

U.S. Coast Guard

Civil Engineering Unit Providence
Attn: Mary L. Herman

300 Metro Center Blvd.

Warwick, Rl 02886

FAX to: (401) 736-1704
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CONTRACTOR RATING

1. In this section of the questionnaire you are asked to evaluate the contractor’s performance. If you wish to
elaborate on any of your answers, please provide comments at the end of this section. If more space is
needed, continue your comments on a separate sheet of paper and attach it to this questionnaire prior to
submitting it to the Contracting Officer, U.S. Coast Guard, CEU Providence, 300 Metro Center Blvd., Warwick,
Rl 2886.

2. You are urged to supplement your own knowledge of the contractor’s performance with the judgment of
others in your organization. Any unacceptable ratings should be supplemented with an explanatory narrative in
the remarks block of this survey. If you circle a Yes/No answer that has an asterisk (*), please provide a
corresponding explanation in the remarks block.

3. ONCE COMPLETED, THIS SURVEY WILL BE CONSIDERED SOURCE SELECTION SENSITIVE IN
ACCORDANCE WITH FAR PART 3.104

4. The following definitions are applicable rating levels for the contractor’'s performance.

Based on the offeror’s performance record, essentially no
(E) Exceptional / High Confidence doubt exists that the offeror will successfully perform the
required effort.

Based on the offeror’s performance record, little doubt exists

(VG) Very Good / Significant Confidence that the offeror will successfully perform the required effort.

Based on the offeror’s performance record, some doubt exists

(S) Satisfactory / Confidence that the offeror will successfully perform the required effort.

(N) Neutral / Unknown Confidence No performance record identifiable.

Based on the offeror’s performance record, substantial doubt
exists that the offeror will successfully perform the required
effort. Changes to the offeror’s existing processes may be
necessary in order to achieve the contract requirements.

(M) Marginal / Little Confidence

Based on the offeror’s performance record, extreme doubt
(V) Unsatisfactory / No Confidence exists that the offeror will successfully perform the required
effort.
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CONTRACTOR RESPONSIVENESS
1. Rate the contractor’s ability to meet specific response times and scheduled time
frames for completion of specific tasks. VG S N M
2. Rate the contractor’s use of available resources to accomplish tasks identified in the
contract. VG S N M
3. Rate the contractor’s upper level management responsiveness VG S N M
4. To what extent has the contractor responded in a timely manner to emergency
service requirements. VG S N M
5. Overall rating of contractor’'s responsiveness VG S N M
QUALITY OF SERVICE AND WORKMANSHIP
1. The contractor’s ability to effectively control the quality of services provided? VG S N M
2. To what extent did the contractor improve business processes, thereby increasing
quality or reducing costs? VG S N M
3. Overall rating of contractor quality of service? VG S N M
4. Overall rating of contractor standard of workmanship? VG S N M
CUSTOMER SATISFACTION
1. Has the contractor demonstrated unreasonable and uncooperative behavior in
resolving customer complaints? YES* NO
2. Is the contractor flexible in satisfying the requirements of their customers? YES NO*
3. To what extent was the contractor cooperative, businesslike, and concerned with
the interests of the customer? VG S N M
4. To what extent did the contractor provide prompt and courteous service when
responding to customer complaints VG S N M
5. Overall rating of customer satisfaction? VG S N M
CONTRACTOR MANAGEMENT

1. Rate the working relationship between the contractor, your company and your
designated representatives (to include inspection personnel) VG S N M
2. Rate the contractor’s ability to meet appropriate staffing levels with qualified
personnel throughout the period for which services were (are) being provided. VG S N M
3. To what extent were the contractor’s reports and documentation accurate and
complete? VG S N M
4. To what extent did the contractor submit required reports and documentation in a
timely manner? VG S N M
5. To what extent did the contractor effectively integrate and manage subcontractors? VG S N M
6. To what extent did the contractor integrate with the Owner and become part of the
management team? VG S N M
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7. Rate the contractor’s ability to identify potential contractual problems early, and
advise before the problem becomes a delay or a life-threatening situation. E VG S N M U
8. Overall rating of contractor management. E VG S N M U

COMPLIANCE WITH ENVIRONMENTAL LAWS/SAFETY AND SECURITY

1. Has the contractor ever received any Notification of Violations while services were

being provided? YES* NO
2. Compliance with environmental requirements? E VG S N M U
3. Compliance with Safety/Security Requirements? E VG S N M U

CONTRACTUAL OBLIGATIONS

1. Has an election ever been made to not exercise an option due to contractor’s poor

performance? YES* NO

2. Has a cure notice or show cause notice ever been issued? YES* NO

3. To what extent did the contractor provide reliable, supportable cost estimates E VG S N M U
4. How knowledgeable were key personnel of the contract requirements? E VG S N M U
5. Would you hire this contractor again? Highly Likely Likely Unlikely Highly Unlikely

ADDITIONAL COMMENTS

Please provide any additional information on any other contracts, which you are aware of, that
may have or are being performed by the contractor that may be of interest to support this
solicitation.

Additional Comments to support the above evaluation:
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SECTI ON 01110
SUMMARY OF WORK
GENERAL
WORK COVERED BY CONTRACT DOCUMENTS

Project Description

The work includes multi-discipline construction and facilities repair, maintenance and aterations to
building and grounds using trades common to the construction industry, and incidental related work.
All work will be performed in aworkmanlike manner and in complete compliance with al plans and
specifications issued with each delivery order.

Existing Work

In addition to "FAR 52.236-9, Protection of Existing Vegetation, Structures, Equipment, Utilities, and
Improvements":

a. Remove or dter existing work in such a manner as to prevent injury or damage to any portions of
the existing work which isto remain.

b. All portions of existing work which have been atered in any way during construction operations
shall be repaired or replaced in kind and in a manner to match existing or adjoining work, as approved
by the Contracting Officer. All work of this nature shall be performed by the Contractor at the
Contractor's expense and shall be performed as directed by the Contracting Officer. At the completion
of al operations, existing work shall be in a condition equal to or better than that which existed before
the new work started.

L ocation Of Underground Facilities

Contact "Dig Safe" prior to start of excavation. Verify the elevations of existing piping, utilities, and
any type of underground obstruction not indicated or specified. For additional work required by reason
of conflict between new and existing work, an adjustment in contract price will be made in accordance
with the clause of the Contract Clauses entitled "Differing Site Conditions’.

Notification Prior to Excavation

Notify the Contracting Officer at least 5 days prior to starting excavation work.

PROJECT INFORMATION

Contract Drawings

Drawings are the property of the Government and shall not be used for any purpose other than this
project together with these specifications. Drawings will be provided electronicaly via e-mail.-
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Notification of Drawing Discrepancies

The Contractor shal check al drawings furnished him immediately upon their receipt and shall
promptly notify the Contracting Officer of any discrepancies. Figures marked on drawings shall in
generd be followed in preference to scale measurements. Large scale drawings shall in genera govern
small scale drawings. The Contractor shall compare al drawings and verify the figures before laying
out the work and will be responsible for any errors which might have been avoided thereby.

Plans and Specifications

The Contracting Officer will not furnish hard copy plans and specifications. All project documents
will be available from the contracting officer electronicaly. Contractor can download information or
pay aservice to peform.. One set shall be used to prepare the As-Built Records indicated in Section
01770 of this specification.

Pre-Construction Conference

Following award the Contractor shall attend a Pre-Construction Conference to be held near the project
site. The Contractor shall pay for al expensesincurred by him in this regard. Contract requirements
and administrative procedures will be discussed. The Contractor shall present any technical questions
to the Contracting Officer in writing not less than seven calendar days prior to this conference. No
requests for changes will not be addressed otherwise. The Pre-Construction Conference will be
scheduled after al bonds and the insurance certificate has been approved. The Contractor shall bring
the following items to the Pre-Construction Conference:

a. Construction Schedule/Schedule of Values (See Section 01320)

b. Submittal Register (See Section 01330)
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SECTION 01140
WORK RESTRICTIONS

1 GENERAL
1.1 SUBMITTALS

Submit the following in accordance with Section titled, " Submittal Procedures.”

1.1.1 SD-18, Records

a. Dally Logs

1.2 SPECIAL SCHEDULING REQUIREMENTS

a Contractor's Daily Log: The Contractor shall complete the USCG Daily Log form at the end
of each working day and ddliver it to the Government Inspector. The Government I nspector
will attest to its accuracy by initialing the form and forward the form to CEU Providence.
Theform will be provided to the Contractor at the pre-construction mesting..

1.3 CONTRACTOR ACCESS AND USE OF PREMISES

1.3.1 Station Regulations

Ensure that Contractor personnel employed on the Station become familiar with and obey Station
regulations including fire, traffic, and security regulations. Keep within the limits of the work and
avenues of ingress and egress as directed. Do not enter restricted areas unless required to do so and
until cleared for such entry. Permission to interrupt any station roads, or utility services shall be
requested in writing to the contracting officer aminimum of 15 calendar days prior to the desired date
of interruption. The Contractor's equipment shall be conspicuously marked for identification.

1.3.2 WorkingHours

Regular working hours shal consist of an eight and one-half hour period established by the Contracting
Officer, Monday through Friday, excluding Government holidays. Contractor will not be allowed to
work on Government holidays without the written permission of the contracting officer.

1.3.3 Work Outside Regular Hours

Work outside regular working hours reguires Contracting Officer approval. Provide written request at
least 15 calendar days prior to such work to alow arrangements to be made by the Government for
inspecting the work in progress. The Contractor shall not commence working outside regular hours
unless prior approval is obtained from the Contracting Officer. The Contractor shall not assume that
work will be permitted outside normal hours when developing the bid. During periods of darkness, the
different parts of the work shall be lighted in a manner approved by the Contracting Officer.
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1.3.4 Occupied Buildings

The Contractor shall be working in and around existing buildings which are occupied. Do not enter the
buildings without prior approval of the Contracting Officer. Leave attached equipment in place, and
protect against damage, or temporarily disconnect, relocate, protect, and reinstall at the completion of
the work. Unless otherwise indicated, the Government will remove and relocate other Government
property in the areas scheduled to receive work.

1.3.5 Utility Interruptions

a utility interruptions will be performed after normal working hours or on Saturdays, Sundays,

and Government holidays. Conform to procedures required in the paragraph "Work Outside
Regular Hours."

b. Interruption to water, sanitary sewer, storm sewer, telephone service, or electric service shall
be considered utility interruptions pursuant to the paragraph entitled "Work Outside Regular
Hours'. Such interruption shal be further limited to a minimum of one hour unless
otherwise agreed in advance. Thistime limit includes time for deactivation and
reactivation.

¢. Permission to interrupt any Station Roads, Pier Facility, and/or Utility Service shall be

requested in writing a minimum of 5 calendar days prior to the desired date of the
interruption.

14 SCHEDULING FOR OPERATIONS

The work under this contract may require specia attention to the scheduling and conduct of the work.
Identify on the construction schedule each factor which congtitutes a potential interruption to unit
operations.

15 BASE SECURITY

After award and prior to starting work the prime Contractor shall provide in writing the full names
dates of birth and socia security numbers of al employees and representatives of the Contractor who
need access to the construction site. 1n some cases, identification badges will be issued and shall be
worn by each employee. Any employee not wearing an identification badge shall be removed from the
particular site. In the event employees are hired or discharged, a corrected list of employees shall be
furnished reflecting the change in personnel. Identification badges for the Contractor and his
employees shdl be furnished reflecting the change in personnel. Upon completion of the contract
and/or termination of the service of any employee, the Contractor shall be responsible to return the
badges. Compliance with this requirement is mandatory and certification thereof to the Contracting
Officer isrequired prior to submitting final invoices. Failure to return al badges will delay the
Contractor's final payment.
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Section 01300
1. GENERAL
11 SUBMITTALS
Submit the following in accordance with Section entitled " Submittal Procedures.”
1.1.1 SD-18, Records

a Construction Schedule and Schedule of Values

12 CONSTRUCTION SCHEDULE/SCHEDULE OF VALUES

At the Pre-Construction Conference, submit a Construction Schedule and Schedule of Valuesin
accordance with FAR Clause 52.236.15. The Schedule of Values shall be based on the actual
breakdown of the bid price. The cost of insurance shall not be listed as a separate item but included as
part of each item of work. The actual cost of bonds may be paid as the first progress payment when a
receipt from the bonding company is presented to the Contracting Officer. For contracts under
$25,000, a Schedule of Vauesisnot required. In addition, keep the Government Inspector informed
daily of the expected delivery dates for major pieces of equipment and materials.

Construction Schedule and Schedule of Values shall be incorporated into one form that clearly
indicates the start and completion dates and unit value of al major work components. The sample
form provided in this section may be used. Optional forms may be used provided they include at a
minimum al information conveyed on the sample form.

Construction Schedule/Schedule of Values form shall incorporate at a minimum the following
activities:

a Bonds

b. Mobilization

c. Demobilization

d. Pre-Construction Submittals

e. Work Activities

—h

In-Progress Submittals

g. Fina Government Inspection

=y

. Close-Out Submittals; i.e. Testing Balancing Reports, Warranties, Operation and Maintenance
Manuals, Posted Instructions

i. As-Built Drawings
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j. Factors which Constitute Potentia Interruptions to Station Operations.

Pre-Construction Submittals are those activities that encompass the obtaining, submission, review and
gpprova of submittals necessary prior to the start of the related site work. Contractor shall annotate al
such activities into the progress schedule with their forecasted time periods. These activity periods
shdll not be exclusive of the contract performance period. No site work shall commence until the
respective submittals have been approved.

The value of dl maor work components within the project shall be identified on the Construction
Schedule/Schedule of Vaues on a unit quantity and unit cost basis, e.g. number of squares and cost per
square of roofing, number of lineal feet and cost per lineal foot of conduit, number of panels and cost
per panel etc. Lump sum items shal only be paid for when 100% complete.

The Construction Schedule/Schedule of Values as approved by the Government is not a substitute for
quantities conveyed by the specification and drawings and those required for a complete job.
Omissions and errors on the Construction Schedule/Schedule of Values are the responsibility of the
Contractor.

PROGRESS UPDATES
General

A revised Construction Schedule/Schedule of Values shall be issued by the Contractor on a monthly
basis. In addition, any revisions to the Construction Schedule/Schedule of Values such as
modifications or delays shall be reflected by Contractor submission of an updated Construction
Schedule/Schedule of Values.

M odifications

When the Government issues a modification, record the modification as the last activity of the
Construction Schedule/Schedule of Vaues and include the value of the modification. Adjust the
Schedule of Vauesto reflect the inclusion of the modification. Revise the Construction Schedule
portion of the form to annotate the progress change. Enter al modifications in this manner in
sequential order.
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SECTION 01330
SUBMITTAL PROCEDURES
1. GENERAL
DEFINITIONS

Submittal

Shop drawings, product data, samples, and administrative submittals presented for review and
approval. Contract Clauses "FAR 52.236-5, Materiad and Workmanship," paragraph (b) and "FAR
52.236-21, Specifications and Drawings for Construction,” paragraphs (d), (€), and (f) apply to all
"submittals."

Types of Submittals

All submittals are classified as indicated in the paragraph " Schedule of Submittal Descriptions.” The
submittals also are grouped as follows:

a. Shop drawings. Asused in this section, drawings, schedules, diagrams, and other data
prepared specifically for this Contract, by the Contractor or through the Contractor by way
of a subcontractor, manufacturer, supplier, distributor, or other lower tier contractor, to
illustrate a portion of the work.

b. Product datac Preprinted material such asillustrations, standard schedules, performance
charts, instructions, brochures, diagrams, manufacturer's descriptive literature, catalog data,
and other datato illustrate a portion of the work, but not prepared exclusively for this
Contract.

c. Samples. Physical examples of products, materials, equipment, assemblies, or workmanship
that are physically identical to a portion of the work, illustrating a portion of the work or
establishing standards for evaluating the appearance of the finished work or both.

d. Administrative submittals. Data presented for reviews and approval to ensure that the
adminigtrative requirements of the project are adequately met but not to ensure directly that
the work is in accordance with the design concept and in compliance with the Contract
documents.

Approving Authority
The person authorized to approve a submittal.
Work
Asused in this section, on- and off-site construction required by the Contract documents, including

labor necessary to produce the construction and materials, products, equipment, and systems
incorporated or to be incorporated in such construction.
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Preconstruction Submittals

Those submittal items that can logically be submitted and approved prior to job site mobilization, and
without creating undue constraints on subsequent construction activities. Examples include most SD-
02 Manufacturer's Catalog Data, SD-14 Samples, Safety Plans, Environmental Protection Plan. etc.
These submittals are assigned by the Government, and appear on the Submittal Register.

I n-Progress Submittals

Those submittal items that logically must be submitted and approved within the progress of job site
construction, and that will likely constrain subsequent activities if submission and/or approval is
delayed. Examplesinclude many SD-12 Field Test Reports such asHVAC Testing And Balancing
(TAB) Reports, Soil Compaction Test Reports, Concrete Strength Reports, Inspection Certification
From Utility Companies, etc.

Close-Out Submittals

Those submittal items that logically may be submitted and approved at, or after substantial completion
of job site construction, and without constraining any other construction activities. Examples include
As-Built Drawings, Operations and Maintenance (O& M) Manuals, Warranties, €tc..

Submittal (Item No.)

Specific items to be submitted by the Contractor, and reviewed by the Government for approval, or
disapproval. The Submittal Register assigns a unique "ITEM NUMBER" to each submittal item.
Also, requirements for each Submittal Item are defined by corresponding paragraphs within the
specifications that establish criteria for approval or disapproval.

Submittal Set

Thisis a prescribed number of sets of any particular Submittal Item to be sent by the Contractor to
specific addresses as designated by the Submittal Register. All sets for any Submittal Item must be
identical

Submittal Groups

Any number of Submittal Items planned to be concurrently sent by the Contractor, as Submittal Sets, to
the prescribed addresses, and usually within the same parcel to each addressee. Group 1 consists of
Pre-Construction Submittals that have been designated by the Government. All other Submittal
Groups are as organized and designated by the Contractor. All Submittal Groups must be logically
shown as separate activities, or leader activities on the Construction Schedule. Submittal Groups must
be numerically designated (i.e., Group 1, Group 2, etc.). Group 1 isaways used for Pre-Construction
Submittals.
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SUBMITTALS
Submit the following in accordance with the requirements of this section.
SD-18, Records

a Submittal register

1.2.1.1 Submittal Register

Within 5 calendar days after receipt of Notice to Proceed, prepare and submit a copy of the submittal
register attached to the end of this Section which lists al the submittals register required by the contract
with planned submittal dates listed in the indicated column for each submittal item. Alternate formats
for the submittal register are not permitted. The Government will take no action on any other
submittals until the submittal register is approved. Maintain at the Site, an up-to-date, approved,
submittal register showing the status of all submittals.

PROCEDURESFOR SUBMITTALS
Reviewing, Certifying, Approving Authority
The approving authority shall be the Contracting Officer, or Appointed Representative.
Congraints

a Submittals listed or specified in this Contract shall conform to the provisions of this section,
unless explicitly stated otherwise.

b. Submittals shall be complete for each definable feature of work; components of the definable
feature interrelated as a system shall be submitted at the same time.

¢. When acceptability of a submittal is dependent on conditions, items, or materiasincluded in
separate subsequent submittals, the submittal will be returned without review.

d. Approva of a separate material, product, or component does not imply approva of assembly
in which the item functions.

Coordination With The Construction Schedule

a Management of all submittals listed on the Submittal Register shall be closely coordinated
with the Construction Schedule.

b. All Pre-Construction Submittals shall form Group 1 on the Submittal Register, and shall be
shown as its own activity on the Construction Schedule prior to job site mobilization, and
the commencing of work. All Pre-Construction Submittals are assigned by the
Government, and are shown on the Submittal Register form provided at the end of this
section.
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c. All In-Progress Submittals, and al Close-Out Submittals shall be formed into subsequent
Groups by the Contractor, and recorded as such on the Submittal Register. Each Submittal
Group shall be shown asits own activity on the Construction Schedule.

d. Activities on the Construction Schedule, defined by Submittal Groups, shal be understood to
begin with the Contractor sending the first submission, and to end with the Contractor
receiving Government approval.

e. Refer to Specification Section 01320, Construction Schedule for more instructions on
preparing the Construction Schedule.

f. Except as specified otherwise, allow areview period, beginning with receipt by the approva
authority, that includes at least 14 calendar days to review and send out each Submittal
Group. The period of review isthe same for both first time submittals, and resubmittals.
The same rule applies to full Submittal Groups, and partia Submittal Groups. Activitieson
the Construction Schedule shall be programmed accordingly to allow sufficient time for the
submittals process.

g. Exceptions to the above instructions shall be as granted by the Contracting Officer only. It
shall not be assumed that the Contracting Officer will grant any such request to change
these requirements.

Variations

Variations from contract requirements require Government approval pursuant to Contract Clause
entitled "FAR 52.236-21, Specifications and Drawings for Construction” and will be considered where
advantageous to the Government. When proposing a variation, submit a written request to the
Contracting Officer, with documentation of the nature and features of the variation and why the
variation is desirable and beneficial to the Government. If lower cost is a benefit, aso include an
estimate of the cost saving. |dentify the proposed variation separately and include the documentation
for the proposed variation aong with the required submittal for the item. When submitting a variation
for approval, the Contractor warrants the following:

a Variation Is Compatible

The Contract has been reviewed to establish that the variation, if incorporated, will be compatible with
other elements of the work.

b. Review Schedule Is Modified

In addition to the normal submittal review period, a period of 14 calendar days will be allowed for
consideration by the Government of submittals with variations.

Contractor'sResponsibilities

a. Determine and verify field measurements, materials, field construction criteria; review each
submittal; and check and coordinate each submittal with requirements of the work and
Contract documents.

b. Advisethe Contracting Officer of variation, as required by the paragraph entitled
"Variations."
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c. Correct and resubmit submittal as directed by the approving authority. Direct specific
attention, in writing or on resubmitted submittal, to revisions not requested by the approving
authority on previous submissions.

d. Ensure that submitted materid is clearly legible.

e. Complete work that must be accomplished as a basis of a submittal in time to allow the
submittal to occur as scheduled.
f. Ensure no work has begun until submittals for that work have been returned as "approved,” or
"approved as noted". Retain a copy of approved submittals at the project site, including the
Contractor's copy of approved samples.

Approving Authorities Responsibilities

a Submittals will be reviewed for approva with reasonable promptness and only for
conformance with project design concepts and compliance with the Contract documents.

b. Submittals will be returned with one of the following notations:

(1) Submittals marked "approved” authorize the Contractor to proceed with the work
covered.

(2) Submittals marked "approved, see remarks below" authorize the Contractor to proceed
with the work as noted provided the Contractor takes no exception to the remarks.

(3) Submittals marked "disapproved” indicate the submittal does not comply with the
design concept or the requirements of the Contract documents and shall be resubmitted with
appropriate changes.

FORMAT OF SUBMITTALS

Transmittal Form

Use form CEU (2-91) CONTRACT ITEM APPROVAL REQUEST for all submittals. Follow
instructions on the page following the form. Consult a sample of thisform. Provide an original and
three copies of the REQUEST to the Contracting Officer, and retain one additiona copy in the
Contractor'sfile. This form will be supplied to the contractor at the pre-construction meeting.

I dentifying Submittals
Identify submittals, except sample panel and sample installation, with the following information
permanently adhered to or noted on each separate component of each submittal and noted on the
transmittal form. Mark each copy of each submitta identically, with the following:
a. Project title and location.

b. Construction Contract number.
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c. Providethe"Item No." designation assigned by the approved Submittal Register for each
Submittal Item.

d. The section number of the specification section by which the submittal is required.
e. The submittal description (SD) number of each component of the submittal.

f. When aresubmission, an alphabetic suffix on the submittal description, for example, SD-10A,
to indicate the resubmission.

g. The name, address, and telephone number of the subcontractor, supplier, manufacturer and
any other second tier contractor associated with the submittal.

h. Product identification and location of project.

i. Itisacknowledged that manufacturer's literature, and other items, often include more than one
product, and/or product options. For al such submitted manufacturer's literature, and other
items, provide prominent marks, highlights, and/or annotations as necessary to clearly show
exactly which product, or products is/are being submitted for review. When Government
selection isNOT prescribed as part of the submittal review process, the Contractor shall
identify only ONE product option for each Submittal Item. Failure to comply with these
instructions will result in either adisapproval, or the Government unilaterally making a
selection, or selections during the review.

Format for Product Data

a Indicate, by prominent notation, each product which is being submitted; indicate the
specification section number and paragraph number to which it pertains.

b. Supplement product data with materia prepared for the project to satisfy submittal
requirements for which product data does not exist. Identify this materia as devel oped
specifically for the project. All supplements must originate from the manufacturer, or
fabricator.

Format for Shop Drawings
a Shop drawings shall not be less than 8 1/2 by 11 inches nor more than 24 x 36 inches.

b. Present 8 1/2 x 11 inches sized shop drawings as a part of the bound volume for the submittals
required by the section. Present larger drawingsin sets.

c. Include on each drawing the drawing title, number, date, and revision numbers and dates, in
addition to the information required in the paragraph entitled "ldentifying Submittals.”

d. Dimension drawings, except diagrams and schematic drawings; prepare drawings
demonstrating interface with other trades to scale. Identify materials and products for work
shown.
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Format of Administrative Submittals

a When the submittal includes a document which is to be used in the project or become a part of
the project record, other than as a submittal, do not apply the Contractor's approva stamp to
the document, but to a separate sheet accompanying the document.

b. Operation and Maintenance Manual Data:  Submit in accordance with Section 01781,
"Operation and Maintenance Data" Include components required in that section and the
various technical sections.

Format of Samples

a. Furnish samplesin the sizes below, unless otherwise specified or unless the
manufacturer has prepackaged samples of approximately the same size as specified:

(1) Sample of Equipment or Device: Full size.

(2) Sample of Materials less than 2 by 3 inches: Built up to 8 %2 by 11 inches.

(3) Sample of Materials exceeding 8 %2 by 11 inches: Cut down to 8 ¥2 by 11 inches
and adequate to indicate color, texture, and materia variations.

(4) Sample of Linear Devices or Materias: 10 inch length or length to be supplied, if
less than 10 inches. Examples of linear devices or materials are conduit and
handrails.

(5) Sample on Non-Solid Materias: Pint. Examples of non-solid materials are sand
and paint.

(6) Color Selection Samples: 2 by 4 inches.

(7) Sample Pandl: 4 by 4 feet.

(8) Sample Installation: 100 square feet.

b. Samples Showing Range of Variation: Where variations are unavoidable due to the
nature of the materials, submit sets of samples of not less than three units showing the
extremes and middle of the range.

c. Reusable Samples: Incorporate returned samples into the work only if so specified or
indicated. Incorporated samples shall be in undamaged condition at the time of use.

d. Recording of Sample Installation: Note and preserve the notation of the area
constituting the sample installation but remove the notation at the final clean up of the
project.

e. When acolor, texture or pattern is specified in naming a particular manufacturer and
style, include one sample of that manufacturer and style, for comparison.

QUANTITY OF SUBMITTALS

Number of Copiesof Product Data
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Submit a minimum of 4 copies of submittals of product data. After review, the approving
authority will retain three copies and return remaining copies with notations resulting from the
review.

Number of Copiesof Shop Drawings

A. For shop drawings presented on sheets larger than 8 ¥2 by 14 inches, submit a minimum of four prints
of each required shop drawing prepared for this project.

1. Include on each drawing the drawing title, number, date, and revision numbers and dates, in
addition to the information required in the paragraph entitled “Identifying Submittals’.

2. After review, the approving authority will retain three of the prints and return the remaining
prints with notation resulting from the review.

B. For shop drawings presented on sheets 8 ¥2 by 14 inches or less, conform to the format and quantity
requirements for product data, and present as a part of the bound volume for the submittals required by
the Section.

Number of Samples
a. Submit two samples, or two sets of samples showing range of variations, of each
required item. One approved sample or set of samples will be returned to the
contractor.

Number of Copies of Administrative Submittals

a.  Unless otherwise specified, submit the administrative submittals in compliance with
the quantity requirements specified for product data.

b. Submit administrative submittals required under “ SD-19, Operation and Maintenance
Manuals’ to conform to Section 01781, “ Operation and Maintenance Data.”

SCHEDULE OF SUBMITTAL DESCRIPTIONS (SD)
SD-01, Data

Submittals which provide calculations, descriptions, or other documentation regarding the
work.

SD-02, Manufacturer's Catalog Data
Data composed of catalog cuts, brochures, circulars, specifications and product data, and
printed information in sufficient detail and scope to verify compliance with requirements of
the contract documents. A type of product data.

SD-03, Manufacturer's Standard Color Charts

Preprinted illustrations displaying choices of color and finish for a material or product. A type
of product data.

SD-04, Drawings
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Submittals which graphically show relationship of various components of the work, schematic
diagrams of systems, detail of fabrications, layout of particular elements, connections, and
other relational aspects of the work. A type of shop drawing.

SD-05, Design Data

Design calculations, mix designs, analyses, or other data, written in nature and pertaining to a
part of the work. A type of shop drawing.

SD-06, | nstructions

Preprinted material describing installation of a product, system, or material, including special
notices and Material Safety Data Sheets, if any, concerning impedances, hazards, and safety
precautions. A type of product data.

SD-07, Schedules

A tabular list of data or tabular list including location, features, or other pertinent information
regarding products, materials, equipment, or components to be used in the work. A type of
shop drawing.

SD-08, Statements

A document, required of the Contractor, or through the Contractor by way of a supplier,
installer, manufacturer, or other lower tier contractor, the purpose of which is to further the
quality or orderly progression of a portion of the work by documenting procedures,
acceptability of methods or personnel, qualifications, or other verification of quality. A type
of shop drawing.

SD-09, Reports

Reports of inspection and laboratory test, including analysis and interpretation of test results.
Each report shall be properly identified. Test methods used and compliance with recognized
test standards shall be described.

SD-10, Test Reports

A report signed by an authorized officia of atesting laboratory that a material, product, or
system identical to the material, product or system to be provided has been tested in
accordance with requirements specified by naming the test method and material. The test
report must state the test was performed in accordance with the test requirements; state the test
results; and indicate whether the material, product, or system has passed or failed the test.
Testing must have been within three years of the date of award of this Contract. A type of
product data.
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SD-11, Factory Test Reports

A written report which includes the findings of atest required to be performed by the
Contractor on an actual portion of the work or prototype prepared for this project beforeiit is
shipped to the job site. The report must be signed by an authorized official of atesting
laboratory and must state the test was performed in accordance with the test requirements;
state the test results; and indicate whether the material, product, or system has passed or failed
thetest. A type of shop drawing.

SD-12, Field Test Reports

A written report which includes the findings of a test made at the job site, in the vicinity of the
job site, or on a sample taken from the job site, on a portion of the work, during or after
installation. The report must be signed by an authorized official of atesting laboratory or
agency and must state the test was performed in accordance with the test requirements; state
the test results; and indicate whether the material, product, or system has passed or failed the
test. A type of shop drawing.

SD-13, Certificates

Statements signed by responsible officials of a manufacturer of a product, system, or material
attesting that the product, system, or material meet specified requirements. The statements
must be dated after the award of this contract, name the project, and list the specific
requirements which it is intended to address. A type of shop drawing.

SD-14, Samples

Samples, including both fabricated and unfabricated physical examples of materials, products,
and units of work as complete units or as portions of units of work. A type of sample.

SD-15, Color Selection Samples

Samples of the available choice of colors, textures, and finishes of a product or material,
presented over substrates identical in texture to that proposed for the work. A type of sample.

SD-16, Sample Panels

An assembly constructed at the project site in alocation acceptable to the Contracting Officer
and using materials and methods to be employed in the work; completely finished; maintained
during construction; and removed at the conclusion of the work or when authorized by the
Contracting Officer. A type of sample.

SD-17, Sample Installations

A portion of an assembly or material constructed where directed and, if approved, retained as a
part of the work. A type of sample.
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SD-18, Records

Documentation to ensure compliance with an administrative requirement or to establish an
administrative mechanism A type of administrative submittal.

SD-19, Operation and Maintenance Manuals
Data intended to be incorporated in an Operations and Maintenance Manual. A type of
administrative submittal.

SUBMITTAL REGISTER INSTRUCTIONS
A Submittal Register will be provided to the contractor. Contractor shall review the submittal
register, identify any discrepancies, complete the columns that require contractor’ s input and
submit a copy to the contractor officer at the pre-construction meeting.
OTHER INSTRUCTION

Forms
The USCG CEU Providence "CONTRACT ITEM APPROVAL REQUEST" form, original
white cover plus three attached carbons, shall always be sent to the USCG CEU Providence
Contracting Officer, or appointed representative.

[tems

All sets of each Submittal Item shall be identical. All annotations applied shall be identical for
all copiesof each Submittal Set.

Groups

All components within any particular Submittal Group shall be sent together within the same
parcel. Thisrule aso appliesto al Submittal Items requiring resubmission.

Exceptions
Exceptions to the instructions in this Section shall be as granted by the Contracting Officer

only. It shall not be assumed that the Contracting Officer will grant any such request to
change these requirements.
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SECTION 01500

TEMPORARY FACILITIESAND CONTROLS

GENERAL
REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to within the text by the basic designation only.

AMERICAN WATER WORKS ASSOCIATION (AWWA)

AWWA C510 (1997) Double Check Valve Backflow-Prevention
Assembly

AWWA C511 (1997) Reduced- Pressure Principle Backflow-Prevention
Assembly

FEDERAL HIGHWAY ADMINISTRATION (FHWA)
FHWA MUTCD (2000) Manua on Uniform Traffic Control Devices

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC
RESEARCH (FCCCHR)

FCCCHR-USC (1992) List of Approved Backflow Prevention
Assemblies

TEMPORARY UTILITIESAND SERVICES

Electric power and water are available on the station site. The Cortractor will be permitted to
utilize these facilities in performing the work provided that the existing systems are not
overloaded. The Contractor is responsible for installing and removing connections to existing
systems and will insure work and materials are in accordance with local codes. The use of
electricity shall be limited to tools which can be operated on 60 Hertz, single phase, 20
ampere, 120 volt circuits. Telephone services will not be available for use by the Contractor.
Water shall not be taken from any housing unit.

WEATHER PROTECTION

When awarning of gale force winds is issued, take precautions to minimize danger to persons,
and protect the work and nearby Government property. Precautions shall include, but are not
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limited to, removing loose materials, tools and equipment from exposed locations; and
removing or securing temporary work.

STATION OPERATION EFFECT ON CONTRACTOR OPERATIONS
Interruption of Vehicular Traffic

During the performance of work, when it becomes necessary to modify vehicular traffic
patterns at any locations, notify the Contracting Officer at least 15 calendar days prior to the
proposed modification date, and provide a Traffic Control Plan detailing the proposed controls
to traffic movement for approval. Provide cones, signs, barricades, lights, or other traffic
control devices and personnel required to control traffic.

STORAGE AREAS

The Contract Clause entitled "FAR 52.236-10, Operations and Storage Areas’ and the
following apply:

Storage Size and L ocation
The open site available for storage shall be as indicated.
Storage in Existing Buildings

The Contractor will be working in and around existing buildings; the storage of material will
not be allowed in the buildings expect as allowed by the contracting officer.

TEMPORARY SANITARY FACILITIES

Unless otherwise indicated, provide adequate sanitary conveniences of atype approved for the
use of persons employed on the work, properly secluded from public observation, and
maintained in such a manner as required and approved by the Contracting Officer. Maintain
these conveniences at all times without nuisance. Upon completion of the work, remove the
conveniences from the premises, leaving the premises clean and free from nuisance. Dispose
of sewage through connection to a municipal, district, or station sanitary sewage system.
Where such systems are not available, use chemical toilets or comparably effective units, and
periodically empty wastes into a municipal, district, or station sanitary sewage system, or
remove waste to a commercial facility. Include provisions for pest control and elimination of
odors.

TEMPORARY BUILDINGS
L ocate these in the Contractor's storage area indicated in each task order.

Maintenance of Temporary Facilities
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Suitably paint and maintain the temporary facilities. Failure to do so will be sufficient reason
to require their removal.

Trailersor Storage Buildings
Trailers or storage buildings will be permitted, where space is available, subject to the
approval of the Contracting Officer. Thetrailers or buildings shall be in good condition, free
from visible damage rust and deterioration, and meet all applicable safety requirements.
Trailers shall be roadworthy and comply with all appropriate state and local vehicle
requiremerts. Failure to maintain storage trailers or buildings to these standards shall result in
the removal of noncomplying units at the Contractor's expense. A sign not smaller than 24 by
24 inches shall be conspicuously placed on the trailer depicting the company name, business
phone number, and emergency phone number. Trailers shall be anchored to resist high winds
and must meet applicable state of local standards for anchoring mobile trailers.

PRODUCTS
BACKFLOW PREVENTERS
Reduced pressure principle type conforming to the applicable requirements AWWA C510 and
AWWA C511. Provide backflow preventers complete with gate valve and strainer. Listing of
particular make, model/design, and size in FCCCHR-USC will be acceptable as required proof
for testing and certification.
EXECUTION
REDUCED PRESSURE BACKFLOW PREVENTERS

Install the reduced pressure backflow device on each discharge point at which water is
obtained. Connections to test cocks or the use of wye connectors is not acceptable.
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SECTION 01525
SAFETY REQUIREMENTS
GENERAL
UMMARY

Related Sections
a Section 01310, "Administrative Requirements’
b. Section 01500, "Temporary Facilities and Controls"
c. Section 02220, "Site Demoalition”

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by the basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANS!)
ANSI A10.14 (1991) Construction and Demolition Operations -
Requirements for Safety Belts, Harnesses, Lanyards and
Lifelines for Construction and Demolition Use
ANSI| Z359.1 (1992) Safety Requirements for Persona Fall Arrest Systems
AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME)
ASME B30.5 (2000) Mobile Cranes
ASME B30.22 (2000) Articulating Boom Cranes

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910.94 Ventilation

29 CFR 1910.120 Hazardous Waste Operations and Emergency Response
29 CFR 1926.65 Hazardous Waste Operations and Emergency Response
29 CFR 1926.502(f) Warning Line Systems

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (1996) Safety and Health Requirements Manual
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NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2002) Portable Fire Extinguishers
NFPA 70 (2002) Nationa Electrical Code
NFPA 241 (2000) Safeguarding Construction, Alteration, and

Demoalition Operations
DEFINITIONS

a Certified Industrial Hygienist. An industrial hygienist is an individual who is certified by the
American Board of Industrial Hygiene.

b. Certified Safety Professional. A safety manager, safety specialist, or safety engineer that has
passed the CSP exam administered by the Board of Certified Safety Professionals.

c. Competent Person. A competent person is one who is capable of identifying existing and
predictable hazards in the surroundings or working conditions which are unsanitary,
hazardous, or dangerous to employees, and who has authorization to take prompt corrective
measures to eiminate them.

d. Confined Space. A space which by design has limited openings for entry and exit,
unfavorable natural ventilation which could contain or produce dangerous air contaminants,
and which is not intended for continuous employee occupancy. Confined spaces include,
but are not limited to storage tanks, process vessdls, pits, silos, vats, degreasers, reaction
vessels, boilers, ventilation and exhaust ducts, sewers, tunnels, underground utility vaults,
and pipelines.

e. Firg Aid. Firgt aid is any one-time treatment, and any follow-up visit for the purpose of
observation, of minor scratches, cuts, burns, splinters, and so forth, which do not ordinarily
require medical care, even though provided by a physician or registered professiona
personnel.

f. Hedlth and Safety Plan (HASP). The HASP isthe Navy equivalent Army term of SHP or
SSHP used in COE EM-385-1-1. "USACE" property and equipment specified in COE EM-
385-1-1 should be interpreted as Government property and equipment.

g. Lost Workdays. The number of days consecutive or not after, but not including, the day of
injury or illness during which the employee would have worked but could not do so; thét s,
could not perform all or part of his normal assignment during al or any part of the workday
or shift; because of the occupationa injury or illness.

h. Medica Treatment. Medical treatment includes treatment administered by a physician or by
registered professional personnel under the standing orders of a physician. Medical
treatment does not include first aid treatment even through provided by a physician or
registered personnel.

i. Multi-employer work site (MEWS). A multi-employer work site, as defined by OSHA, is one
in which many employers occupy the same site. The USCG considers the prime contractor
to be the "controlling authority” for al work site safety and health of the subcontractors.



DTCGG1-03-R-3WKO069 86

j. Operating Envelope. Thereisan "operating envelope”’ around any crane, and inside the
envelope are the operator, riggers, rigging gear between the hook and the load, the load and
the crane's supporting structure.

k. Qualified Person. One who, by possession of arecognized degree, certificate, or professional
standing, or extensive knowledge, training, and experience, has successfully demonstrated
his or her ability to solve or resolve problems related to the subject matter, the work or the
project.

|. Recordable Occupational Injuries or Ilinesses. Any occupational injuries or illnesses which
resultin:

(1) Fatdities, regardless of the time between the injury and death, or the length of theillness; or
(2) Lost Workday Cases, other than fatdlities, that result in lost workdays, or

(3) Non-Fatal Cases without lost workdays which result in transfer to another job or termination
of employment, or require medical treatment or involve: loss of consciousness or restriction
of work or motion. This category aso includes any diagnosed occupational illnesses which
are reported to the employer but are not classified as facilities or lost workday cases.

m. Safety Officer. The superintendent or other qualified or competent person who is responsible
for the on-site safety required for the project. The contractor quality control person cannot
be the safety officer, even through the QC has safety inspection responsibilities as part of
the QC duties.

n. Serious Accidents. Any work-related incident, which results in, afataity, in-patient
hospitaization of three or more employees, or property damage in excess of $200,000.

0. Significant Accident. Any contractor accident which involves fals of (4 feet) or more,
electrica accidents, confined space accidents, diving accidents, equipment accidents, crane
accident or fire accidents, which, result in property damage of $10,000 or more, but less
than $200,000; or when fire department or emergency medical treatment (EMT) assistance
is required.

p. Weight Handling Equipment (WHE) Accident. A WHE accident occurs when any one or
more of the six elements in the operating envelope fails to perform correctly during
operation, including operation during maintenance or testing resulting in personnel injury or
death; material or equipment damage; dropped load; derailment; two-blocking; overload;
and collision, including unplanned contact between the load, crane, and/or other objects. A
dropped load, derailment, two-blocking, overload and collision are considered accidents
even though no material damage or injury occurs. A component failure (e.g., motor
burnout, gear tooth failure, bearing failure) is not considered an accident solely dueto
material or equipment damage unless the component failure results in damage to other
components (e.g., dropped boom, dropped load, roll over, etc.).

SUBMITTALS
When required by each delivery order, submit the following in accordance with Section 01330,
"Submittal Procedures.”
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SD-07 Certificates
Accident Prevention Plan (APP);
Activity Hazard Analysis (AHA);
Health and Safety Plan (HASP);
SD-11 Closeout Submittals

Daily Confined Space Entry Permit. Submit one copy of each permit attached to each Daily
Production Report.

Reports

Submit reports as their incdence occurs, in accordance with the requirements of the
paragraph entitled, "Reports.”

Crane Reports
Crane Critical Lift Plan

Certificate of Compliance

QUALITY ASSURANCE

Safety Specialist
Provide a Safety Specialist when required by adelivery order at the work site to perform safety
management, surveillance, inspections, and safety enforcement for the contractor. The Safety
Specidist shall be the safety "competent person” as defined by COE EM-385-1-1. The Safety
Specidlist shall be at the work site at al times whenever work or testing is being performed, shall
conduct daily safety inspections and shall have no other duties other than safety management,
inspections, and safety enforcement on this contract.

Quialifications
a. Quadlifications of Safety Officer:

(1) Ability to manage the on-site contractor safety program through appropriate
management controls.

(2) Ability to identify hazards and have the capability to expend resources necessary to
abate the hazards.

(3) Must have worked on similar types of projects that are equal to or exceed the scope of
the project assigned with the same responsibilities.

(4) Shal, asaminimum, have attended an OSHA training qualification class including at
least 10 hours of classroom instruction.
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b. Quadlifications of Qualified Person, Confined Space Entry. The qualified person shal be
capable (by education and specialized training) of anticipating, recognizing, and evaluating
employee exposure to hazardous substances or other unsafe conditions in a confined space.
This person shall be capable of specifying necessary control and protective action to ensure
worker safety.

c. Quadification of Crane Operators. Crane operators shall meet the requirementsin COE EM-
385-1-1, Appendix G.

M eetings

Preconstruction Conference

The safety officer shall attend the preconstruction conference.

Meeting on Work Procedures

a Meet with Contracting Officer to discuss work procedures and safety precautions required by
the APP. Ensure the participation of the contractor's superintendent, the quaity control, and
the CSP or CIH.

b. Meet with Contracting Officer to discuss work procedures and safety precautions required by
the HASP. Ensure the participation of the contractor's superintendent, the quality control,
and the CSP or CIH.

Work Phase Meetings

The appropriate AHA shdl be reviewed and attendance documented by the Contractor at the
preparatory, initial, and follow-up phases of quality control inspection.

New Employee Indoctrination

New employeeswill be informed of specific site hazards before they begin work. Documentation of
this orientation shall be kept on file at the project site.

Certifications (provide asrequested under each delivery order)
Accident Prevention Plan (APP)
Submit the APP at least 15 calendar days prior to start of work at the job site, following Appendix A of
COE EM-385-1-1. Make the APP site specific. Notice To Proceed will be given after Government
finds the APP acceptable.
Activity Hazard Analysis (AHA)
Submit the AHA for review at least 15 calendar days prior to the start of each phase. Format

subsequent AHA as amendments to the APP. In accordance with contract quality control requirements
each AHA will be reviewed during an on-site preparatory inspection.
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Health and Safety Plan (HASP)

Submit the HASP for projects involving the handling of hazardous materials and allow 30 calendar
days for review.

Reports
Crane Reports

Submit crane ingpection reports required in accordance with COE EM-385-1-1 and as specified herein
with Daily Reports of Inspections.

Crane Critical Lift Plan

Submit crane critical lift plan COE EM-385-1-1 section 16 when crane loads meet or exceed 75 percent
of the crane load capacity in any configuration.

Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane entering government property.
Certificate shall state that the crane and rigging gear meet applicable OSHA regulations (with the
contractor citing which OSHA regulations are applicable, e.g., cranes used in construction, demolition,
or maintenance shal comply with 29 CFR 1926. Certify on the Certificate of Compliance that the
crane operator(s) is qualified and trained in the operation of the crane to be used. The Contractor shall
aso certify that dl of its crane operators working on government property been trained not to bypass
safety device (e.g., anti-two block devices) during lifting operations. These certifications shall be
posted on the crane.

ACCIDENT PREVENTION PLAN (APP)

Prepare the APP in accordance with the required and advisory provisions of COE EM-385-1-1
including Appendix A, "Minimum Basic Outline for Preparation of Accident Prevention Plan,” and as
modified herein. Include the associated AHA and other specific plans, programs and procedures listed
on Pages A-3 and A-4 of COE EM-385-1-1, some of which are listed below.

Contents of the Accident Prevention Plan

a Name and safety related qualifications of safety officer (including training and any
certifications).

b. Qualifications of competent and of qualified persons.
c. ldentity of the individua who will complete exposure data (hours worked); accident

investigations, reports and logs; and immediate notification of accidents to include
subcontractors.
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d. Emergency response plan. Conform to COE EM-385-1-1, paragraph 01.E and include a map
denoting the route to the nearest emergency care facility with emergency phone numbers.
Contractor may be required to demonstrate emergency response.

e. Confined Space Entry Plan. Identify the qualified person’'s name and qualifications, training,
and experience. Delineate the qualified person's authority to direct work stoppage in the
event of hazardous conditions. Include procedure for rescue by contractor personnel and
the coordination with emergency responders. If there is no confined space work, include a
statement that no confined space work exists and none will be created.

f. Hazardous Material Use. Provisions to deal with hazardous materials, pursuant to the Contract
Clause "FAR 52.223-3, Hazardous Materia Identification and Material Safety Data." And
the following:

(1) Inventory of hazardous materials to be introduced to the site with estimated quantities.

(2) Plan for protecting personnel and property during the transport, storage and use of the
materials.

(3) Emergency procedures for spill response and disposal, including a site map with
approximate quantities on site at any given time. The site map will be attached to the
inventory, showing where the hazardous substances are stored.

(4) Materia Safety Data Sheets for inventoried materials not required in other section of
this specification.

(5) Labding system to identify contents on al containers on-site.
(6) Plan for communicating high health hazards to employees and adjacent occupants.

0. Hazardous Energy Control Plan. For hazardous energy sources, comply with COE EM-385-
1-1, paragraph 12.A.07.

h. Critical Lift Plan. Weight handling critical lift plans shall be prepared and signed in
accordancewith COE EM-385-1-1, paragraph 16.c.18.

i. Alcohol and Drug Abuse Plan

(1) Describe plan for random checks and testing with pre-employment screening in
accordance with the DFAR Clause subpart 252.223-7004, "Drug Free Work Force."

(2) Description of the on-site prevention program

j. Fal Protection and Prevention (FP&P) Plan (If required by each delivery order). The plan
shall be site specific and address al fall hazards in the work place. 1t shall address how to
protect and prevent workers from falling to lower levels when they are exposed to fall
hazards above 6 feet. A qualified person shall prepare the plan. The plan shall include fall
protection and prevention systems, equipment and methods employed, responsibilities,
rescue and escape equipment and operations, training requirements, and monitoring
methods. FP& P Plan shall be revised once every six months for lengthy projects, to reflect



DTCGG1-03-R-3WKO069 91

any new changes during the course of construction, due to changes of personnel, equipment,
systems or wark habits.

k. Silica Exposure Reduction. The plan shall include specific procedures to prevent employee
silicainhalation exposures.

|. Lead Abatement Plan. The safety and health aspects of lead-based paint removal, prepared in
accordance with applicable federal and state regulations.

m. Asbestos Abatement Plan. The safety and health aspects prepared in accordance with
applicable federal and state regulations.

n. Site Demolition Plan. The safety and health aspects prepared in accordance with Section
02220, "Site Demalition".

0. Excavation Plan. The safety and health aspects prepared in accordance with applicable
federal and state regulations.

p. Training Records and Requirements. List of mandatory training and certifications which are
applicable to this project (e.g. explosive actuated tools, confined space entry, fall protection,
crane operation, vehicle operator, forklift operators, persona protective equipment); list of
requirements for periodic retraining/certification; outline requirements for supervisory and
employee safety meetings.

g. Severe Weather Plan. Procedures of ceasing on-site operations during lightning or upon
reaching maximum allowed wind velocities.

r. Emergency Lighting and Power Systems Plan (e.g. periodic testing of batteries for emergency
lighting.)

ACTIVITY HAZARD ANALYS S (AHA)

Prepare for each phase of the work. Asaminimum, define activity being performed, sequence of
work, specific hazards anticipated, control measures to eliminate or reduce each hazard to acceptable
levels, training requirements for all involved, and the competent person in charge of that phase of

work. For work with fal hazards, including fall hazards associated with scaffold erection and removal,
identify the appropriate fall arrest systems. For work with materials handling equipment, address
safeguarding measures related to materials handling equipment. For work requiring excavations,
include excavation safeguarding requirements. The appropriate AHA shall be reviewed and attendance
documented by the Contractor at the preparatory, initial, and follow-up phases of quality control

inspection.

HEALTH AND SAFETY PLAN (HASP)
Prepare as required by 29 CFR 1910.120 and COE EM-385-1-1.
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Qualified Personnel
When required by a delivery order, retain a Certified Industrial Hygienist (CIH) or a Certified Safety

Professional (CSP) to prepare the HASP, conduct activity hazard analyses, and prepare detailed plan
for demolition, removal, and disposal of materials. Retain the CIH or CSP for duration of contract.

Contents

In addition to the requirements of COE EM-385-1-1, Table 28-1, the HASP must include:
a Location, size, and details of control areas.
b. Location and details of decontamination systems.
c. Interface of tradesinvolved in the construction.
d. Sequencing of work.
e. Disposa plan.
f. Sampling protocols.
g. Testing labs.
h. Protective equipment.
i. Pollution control.
j. Evidence of compliance with 29 CFR 1910.120 and 29 CFR 1926.65.
k. Training and certifications of CIH, CSP or other competent persons.

DRUG PREVENTION PROGRAM
Ensure that no employees either useillegal drugs or consume acohol during work hours. Ensure there

are no employees under the influence of drugs or acohol during work hours.

FALL HAZARD PROTECTION AND PREVENTION PROGRAM
Scaffolds

Delineate the fall protection reguirements necessary during the erection and dismantling operation of
scaffolds used on the project in the Fall Protection and Prevention (FP&P) plan and activity hazard
anaysis for the phase of work.

Training

Institute a fall protection training program. As part of the Fall Hazard Protection and Prevention
Program, Contractor shall provide training for each employee who might be exposed to fall hazards.
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DUTIES OF THE SAFETY OFFICER

a Ensure construction hazards are identified and corrected.

b. Maintain applicable safety reference material on the job site.

c. Maintain alog of safety inspections performed.

d. Attend the pre-construction conference as required.

e. ldentify hazardous conditions and take corrective action. Failure to do so will resultina
dismissal from the site, with awork stoppage pending approval of suitable replacement
personndl.

DISPLAY OF SAFETY INFORMATION
Display the following information in clear view of the on-site construction personnel:
a. Map denoting the route to the nearest emergency care facility with emergency phone numbers.

b. AHA

c. Confined space entry permit.

STE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including those listed in the article
"References.” Maintain applicable equipment manufacturers manuals.

HIGH HAZARD WORK AND LONG DURATION
Work under this contract is potentially hazardous. Pursuant to contract clause "FAR 52.236-13,
Accident Prevention, Alternate 1," submit in writing additional proposals for effecting accident

prevention under hazardous conditions. Meet in conference with Contracting Officer to discuss and
develop mutual understanding relative to the administration of the overall safety program.

EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment. Government has no
responsibility to provide emergency medical treatment. .
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REPORTS

Accident Reports

a For recordable occupational injuries and illnesses, the Prime Contractor shall conduct an
accident investigation to establish the root cause(s) of the accident, complete an Incident
Report and provide to the Contracting Officer within 5 calendar days of the accident.

b. For aweight handling equipment accident the Prime Contractor shall conduct an accident
investigation to establish the root cause(s) of the accident, complete an Accident Report and
provide to the Contracting Officer within 30 calendar days of the accident.

Notification

Notify the Contracting Officer as soon as practical, but not later than four hours, of any accident
meeting the definition of Recordable Occupational Injuries or IlInesses or Significant Accidents.
Information shall include contractor name; contract title; type of contract; name of activity, instalation
or location where accident occurred; date and time of accident; names of personnel injured; extent of
property damage, if any; and brief description of accident (to include type of construction equipment
used, PPE used, etc.).

OSHA Citations and Violations

Provide the Contracting Officer with a copy of each OSHA citation, OSHA report and contractor
response. Correct violations and citations promptly and provide written corrective actions to the
Contracting Officer.

CraneNotification

Notify Contracting Officer at least 15 days prior to bringing any crane equipment on-site so that the
contracting officer may arrange for any additional quality assurance spot checks necessary by the
government.

PRODUCTS

FALL PROTECTION ANCHORAGE

Fall protection anchorage, conforming to ANSI Z359.1, will be left in place and so identified for
continued customer use.

CONFINED SPACE SGNAGE

Provide permanent signs integral to or securely attached to access covers for new permit required
confined spaces. Signswording: "DANGER--PERMIT REQUIRED CONFINED SPACE - DO NOT
ENTER -" on bold letters a minimum of one inch in height and constructed to be clearly legible with
al paint removed. The signa word "DANGER" shal be red and readable from 5 fest.
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EXECUTION
CONSTRUCTION

Comply with COE EM-385-1-1, NFPA 241, the accident prevention plan, the activity hazard anaysis
and other related submittals and activity fire and safety regulations.

Hazardous M aterial Exclusions

Notwithstanding any other hazardous materia used in this contract, radioactive materias or
instruments capable of producing ionizing/non-ionizing radiation as well as materias which contain
asbestos, mercury or polychlorinated biphenyls, di-isocynates, |lead-based paint are prohibited.
Exceptions to the use of any of the above excluded materials may be considered by Contracting Officer
upon written request by Contractor.

Unforeseen Hazardous M aterial

The design should have identified materials such as PCB, lead paint, and friable and nonfriable
asbestos. If material, not indicated, that may be hazardous to human health upon disturbance during
construction operations is encountered, stop that portion of work and notify the Contracting Officer
immediately. Within 14 calendar days the Government will determine if the materia is hazardous. |If
material is not hazardous or poses no danger, the Government will direct the Contractor to proceed
without change. If material is hazardous and handling of the material is necessary to accomplish the
work, the Government will issue a modification pursuant to "FAR 52.243-4, Changes' and "FAR
52.236- 2, Differing Site Conditions."

Pre-Outage Coordination Meeting

Contractors are required to apply for utility outages a minimum of 15 daysin advance. Asaminimum,
the request should include the location of the outage, utilities being effected, duration of outage and

any necessary sketches. Special requirements for electrical outage requests are contained elsewherein
this specification section. Once approved and prior to beginning work on the utility system requiring
shut down, the Contractor may be required to attend a pre-outage coordination meeting with the
contracting officer and the Station personnel to review the scope of work and the lock out/tag out
procedures for worker protection. No work will be performed on energized electrical equipment unless
proven impassable. Working equipment "hot" must be considered the last option.

PERSONNEL PROTECTION
Hazardous Noise
Provide hazardous noise signs, and hearing protection, wherever equipment and work procedures
produce sound-pressure levels greater than 85 dBA steady state or 140 dBA impulse, regardless of the

duration of the exposure.

Fall Protection

Enforce use of the fall protection device designated for each specific work activity in the FP& P plan
and/or AHA dl times when an employee is on a surface 6 feet or more above lower levels. Persona
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fall arrest systems are required when working from an articulating or extendible boom, scissor lifts,
swing stages, or suspended platform. Fall protection must comply with ANSI A10.14.

a. Persona Fall Arrest Device

Persond fall arrest device equipment, systems, subsystems, and components shall meet ANS| Z359.1,
"Safety Requirements for Personal Fal Arrest Systems®. Only afull-body harness with a shock
absorbing lanyard or self-retracting lanyard is an acceptable persona fall arrest device. Body belts
may only be used as a positioning device system such as steel reinforcing assembly and in conjunction
with another fall arrest system. Harnesses shall have afdl arrest attachment, which is a connector,
affixed to the body support usualy a D-ring and specifically designated for attachment to the rest of the
system. Only double locking snap hooks and carabiners shall be used. Webbing, straps, and ropes shall
be made of synthetic fiber.

b. Fall Protection for Roofing Work

Fal protection controls shal be implemented based on the type of roof being constructed and work

being performed. The roof area to be accessed shall be evaluated for its structura integrity including

weight-bearing capabilities for the projected loading.

c¢. Low Sloped Roofs

a For work within 6 feet of an edge, on low-dope roofs, personnel shall be protected from

falling by use of personal fall arrest systems, guardrails, or safety nets. Safety monitoring
system is not adequate fall protection and is not authorized.

b. For work greater than 6 feet from an edge, warning lines shall be erected and installed in
accordancewith 29 CFR 1926.502(f).

d. Steep Roofs

Work on steep roofs requires personal fall arrest system, guardrails with toe-boards, or safety nets.
This requirement also includes residential or housing type construction.

e. Safety Nets

If safety nets are used as the selected fall protection system on the project, they shall be provided at
unguarded workplaces, over water, machinery, dangerous operations and leading edge work.

f. Existing Anchorage
Existing anchorages, used for attachment of personal fall arrest equipment, if to be used by the
Contractor, shall be re-certified by the contractor's fall protection engineer (QP).

SCAFFOLDING
Employees shall be provided with a safe means of access to the work area on the scaffold. Climbing of
any scaffold braces or supports not specifically designed for access is prohibited. Stair towers or

ladders built into scaffold systems in accordance with USACE EM 385-1-1 Appendix J are required for
work platforms greater than 20 feet in height. Contractor shall ensure that employees that are qualified
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perform scaffold erection. Do not use scaffold without the capability of supporting at least four times
the maximum intended load or without appropriate fall protection as delineated in the accepted fall
protection plan. Minimum platform size shall be based on the platform not being greater in height than
three times the dimension of the smallest width dimension for rolling scaffold. Some Baker type
scaffolding has been found not to meet these requirements. Stationary scaffolds must be attached to
structural building components to safeguard against tipping forward or backward. Specia care shall be
given to ensure scaffold systems are not overloaded. Outrigger brackets used to extend scaffold
platforms on self supported scaffold systems for the storage of materid is prohibited. The first tie-in
shall be at the height equal to 4 times the width of the smallest dimension of the scaffold base.

EQUIPMENT
Material Handling Equipment
a Materia handling equipment such as forklifts shall not be modified with work platform
attachments for supporting employees unless specifically delineated in the manufacturer's
printed operating instructions.

b. The use of hooks on equipment for lifting of material must be in accordance with
manufacturers printed instructions.

Weight Handling Equipment
a Cranes must be equipped with:
(1) Load Indicating Devices (LIDs) and a Boom Angle or Radius Indicator,
(2) or Load-Moment Indicating Devices (LMIs).
(3) Anti-two-block prevention devices.

(4) Boom Hoist Hydraulic Relief Vave, Disconnect, or Shutoff (stops hoist when boom
reaches a predetermined high angle).

(5) Boom Length Indicator (for telescoping booms).
(6) Device to prevent uncontrolled lowering of a telescoping hydraulic boom.
(7) Device to prevent uncontrolled retraction of a telescoping hydraulic boom.

b. The Contractor shall notify the Contracting Officer, in advance, of any cranes entering the
activity so that necessary quality assurance spot checks can be coordinated.

c. The Contractor shall comply with the crane manufacturer's specifications and limitations for
erection and operation of cranes and hoists used in support of the work. Erection shall be
performed under the supervision of a designated person as defined in ASME B30.5. All
testing shall be performed in accordance with the manufacturers recommended procedures.

d. The Contractor shall comply with ASME B30.5 for mobile cranes, and ASME B30.22 for
articulating boom cranes.
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e. The presence of government inspectors does not relieve the Contractor of an obligation to
comply with all applicable safety regulations. The Government will investigate all
complaints of unsafe or unhealthful working conditions received in writing from contractor
employees, federa civilian employees, or military personnel.

f. Each load shall be rigged/attached independently to the hook/master-link in such afashion that
the load cannot dide or otherwise become detached. Christmas-tree lifting is not allowed.

0. When operating in the vicinity of overhead transmission lines, operators and riggers shall be
dert to this special hazard and shall follow the requirements of ASME B30.5or ASME
B30.22 as applicable.

h. Crane supported work platforms shal only be used in extreme conditions if the Contractor
proves that using any other access to the work location would provide a greater hazard to
the workers. Personnel shall not be lifted with alive hoist or friction crane.

i. A fireextinguisher having a minimum rating of 10BC and a minimum nominal capacity of 5lb
of extinguishing agent shall be available at al operator stations or cabs of cranes. Portable
fire extinguishers shall be inspected, maintained, and recharged as specified in NFPA 10,
Standard for Portable Fire Extinguishers.

j. All employees shall be kept clear of loads about to be lifted and of suspended |oads.

k. A weight handling equipment operator shall not leave his position at the controls while aload
is suspended.

I. A Contractor Crane Operation Checklist shall be used by the CQC representative during
oversight of contractor crane operations (refer to COE EM-385-1-1 Appendix H).

m. Only contractor crane operators who have met the requirements of 29 CFR 1910.94, 29 CFR
1910.120, 29 CFR 1926.65, 29 CFR 1926.502(f), COE EM-385-1-1, ASME B30.5, and
ASME B30.22 and other local and state requirements shall be authorized to operate the
crane.

n. Cribbing shall be utilized by the Contractor when performing lifts on outriggers.

0. The crane hook/block must be positioned directly over theload. Side loading of the craneis
prohibited.

p. A physica barricade must be positioned to prevent personnel from entering the tailswing area
of the crane.

g. A substantial and durable rating chart containing legible letters and figures shall be provided
with each crane and securely mounted onto the crane cab in alocation allowing easy
reading by the operator while seated in the control station.

r. Certification records which include the date of inspection, signature of the person performing
the inspection aong with the serial number or other identifier of the crane which was
inspected. This record will always be available for review by contracting officer personnel.
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s. Written reports listing the load test procedures utilized along with any repairs or alterations
performed on the crane will be available for review by the contracting officer personnel.

t. Contractor shall certify that al of the crane operators have been trained not to bypass safety
devices (e.g. anti-two block devices) during lifting operations.

EXCAVATIONS

The competent person for excavation performed as aresult of contract work shall be on-site when work
is being performed in excavation, and shall inspect excavations prior to entry by workers. The
competent person must evaluate for al hazards, including atmospheric, that may be associated with the
work, and shall have the resources necessary to correct hazards promptly. Prior to digging the
appropriate digging permit must be obtained. All underground utilities in the work area must be
positively identified by a utility locating service and coordinated with Station Utility Departments. The
Contractor must physicaly verify underground utility locations by hand digging using wood or
fiberglass handled tools when any adjacent construction work is expected to come within three feet of
the underground system. If construction is paralldl to an existing utility the utility shall be exposed by
hand digging every 30 m (100 feet) if paralel within 5 feet of the excavation. Trench and shoring
systems must be identified in the accepted safety plan and activity hazard analysis. Extreme care must
be used when excavating near direct buria e ectric underground cables. Trenching machines with
digging chain drives shal be operated only when the spotters/laborers are in plain view of the operator.
Operator and spotters/laborers shall be provided training on the hazards of the digging chain drives
with emphasis on the distance that needs to be maintained when the digging chain is operating.
Documentation of the training shall be kept on file in the project site office or trailer.

ELECTRICAL

Conduct of Electrical Work

Underground electrical spaces must be certified safe for entry before entering to conduct work. Cable
intended to be cut must be positively identified and de-energized prior to performing each cut. Positive
cable identification must be made prior to submitting any outage request for electrical systems.
Arrangements are to be coordinated with the Contracting Officer and Station Utilities for identification.
The Contracting Officer will not accept an outage request until the Contractor satisfactorily documents
that the circuits have been clearly identified. Perform al high voltage cutting remotely. When racking
in or live switching of circuit breakers, no additional person other than the switch operator will be
alowed in the space during the actual operation. Plan so that work near energized parts is minimized
to the fullest extent possible. Use of electrical outages clear of any energized electrical sourcesisthe
preferred method. When working in energized substations, only qualified eectrical workers shall be
permitted to enter. When work requires Contractor to work near energized circuits as defined by the
NFPA 70, high voltage personnel must use persona protective equipment that includes, as a minimum,
electrical hard hat, safety shoes, insulating gloves with leather protective sleeves, fire retarding shirts,
coverdls, face shields, and safety glasses. Insulating blankets, hearing protection, and switching suits
may be required, depending on the specific job and as delineated in the Contractor AHA.

Portable Extension Cords

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be
powered.
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WORK IN CONFINED SPACES

Comply with the requirements in Section 06.1 of COE EM-385-1-1. Any potential for a hazard in the
confined space requires a permit system to be used.

a Entry Procedures. Prohibit entry into a confined space by personnel for any purpose,
including hot work, until the quaified person has conducted appropriate tests to ensure the
confined or enclosed space is safe for the work intended and that all potential hazards are
controlled or eliminated and documented. (See Section 06.1.05 of COE EM-385-1-1 for
entry procedures.) All hazards pertaining to the space shall be reviewed with each employee
during review of the AHA.

b. Forced air ventilation is required for all confined space entry operations and the minimum air
exchange requirements must be maintained.

c. Ensure the use of rescue and retrieval devices in confined spaces greater than 5 feet in depth.
Conform to Sections 06.1.09, 06.1.10 and 06.1.11 of COE EM-385-1-1.

d. Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas
detection.

e. Include training information for employees who will be involved as entrant attendants for the
work. Conform to Section 06.1.06 of COE EM-385-1-1.

f. Entry Permit. Use ENGFORM 5044-R or other form with the same minimum information for
the Daily Confined Space Entry Permit, completed by the qualified person. Post the permit
in a conspicuous place close to the confined space entrance.

CRYSTALLINE SLICA

Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline
slica, shall comply with OSHA regulations, such as 29 CFR 1910.94, and COE EM-385-1-1,
(Appendix C). The Contractor shall develop and implement effective exposure control and elimination
procedures to include dust control systems, engineering controls, and establishment of work area
boundaries, as well as medical surveillance, training, air monitoring, and persona protective
equipment.

HOUSEKEEPING
Clean-up

All debrisin work areas shall be cleaned up daily or more frequently as necessary. Construction debris
may be temporarily located in an approved location, however garbage accumulation must be removed
each day.

Dust Control

In addition to the dust control measures required elsewhere in the contract documents dry cutting of
brick or masonry shall be prohibited. Wet cutting must address control of water run off.
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ACCIDENT SCENE PRESERVATION

For serious accidents, and accidents involving weight handling equipment, ensure the accident siteis
secured and evidence is protected remaining undisturbed until released by the Contracting Officer.

FIELD QUALITY CONTROL

I ngpections

Include safety inspection as a part of the daily Quality Control inspections required in Section 01450,
"Quality Control".

FLAMMABLE AND COMBUSTIBLE LIQUID HANDLING AND STORAGE

Safety Gas Containers

Handling of flammable and combustible liquids shall be in safety containers with flame arresters, with
not more than 5 gallons capacity, having a spring-closing lid and spout cover and designed to safely
relieve internal pressures under fire exposures. Flammable and combustible Liquids shall be stored in
separate NFPA approved storage cabinets 50 feet away from any sources of ignition with suitable NO
SMOKING OR OPEN FLAME signs posted in all such areas.
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SECTION 01575

TEMPORARY ENVIRONMENTAL CONTROLS
GENERAL

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by the basic designation only.

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910 Occupationa Safety and Health Standards

40 CFR 122.26 EPA National Pollutant Discharge Elimination System Permit
Regulations

40 CFR 261 Identification and Listing of Hazardous Waste

40 CFR 262 Standards Applicable to Generators of Hazardous Waste

40 CFR 263 Standards Applicable to Transporters of Hazardous Waste

40 CFR 264 Standards for Owners and Operators of Hazardous Waste
Treatment, Storage, and Disposal Fecilities

40 CFR 261.24 Toxicity Characteristics

40 CFR 265 Interim Status Standard for Owners and Operators of
Hazardous Waste Treatment, Storage, and Disposal Facilities

40 CFR 300 National Oil and Hazardous Substances Pollution
Contingency Plan

49 CFR 171 General Information, Regulations, and Definitions

49 CFR 172 Hazardous Materias, Tables, and Hazardous Materials

Communications Regulations

49 CFR 178 Shipping Container Specification

STATE ENVIRONMENTAL CONTROL DIVISION (SWR)
SWR Solid Waste Regulations
ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 832-R-92-005 Storm Water Management for Construction Activities
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MILITARY SPECIFICATIONS (MIL)
MIL-S-16165 (Rev. E) Shidding Harnesses, Shielding Items and Shielding
Enclosures for Use in the Reduction of Interference from
Engine Electrica Systems

MILITARY STANDARDS (MIL-STD)

MIL-STD-461 (Rev. E) Control of Electromagnetic Interference Emissions
and Susceptibility
MIL-STD-462 Electromagnetic Interference Characteristics

STATE AIR POLLUTION CONTROL BOARD (HWMR)

HWMR Hazardous Waste Management Regulations

CONTRACTOR LIABILITIESFOR ENVIRONMENTAL PROTECTION
Contractors shall complete and provide environmental training documentation for training required by
Federal, State, and local regulations.
DEFINITIONS

Sediment - Soil and other debris that has eroded and has been transported by runoff water or wind.
Solid Waste - Rubbish, detris, garbage, and other discarded solid materials, except hazardous waste as
defined in paragraph entitled "Hazardous Waste," resulting from industrial, commercial, and agricultura
operations and from community activities.

Sanitary Wastes - Wastes characterized as domestic sanitary sewage.

Rubbish - Combustible and noncombustible wastes such as paper, boxes, glass, crockery, metal, lumber,
cans, and bones.

Debris - Combustible and noncombustible wastes such as ashes and waste materials resulting from
construction or maintenance and repair work, leaves, and tree trimmings.

Chemical Wastes - Thisincludes sdlts, acids, akalies, herbicides, pesticides, and organic chemicals.
Garbage - Refuse and scraps resulting from preparation, cooking, dispensing, and consumption of food.

Hazar dous Waste - Hazardous substances as defined in 40 CFR 261 or as defined by applicable State
and local regulations.

Hazar dous M aterials- Hazardous materials as defined in 49 CFR 171 and listed in 49 CFR 172.
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L andscape Features - Trees, plants, shrubs, and ground cover.
Lead Acid Battery Electrolyte- The eectrolyte substance (liquid medium) within a battery cell.
Oily Waste - Petroleum products and bituminous materials.

Class| and |1 Ozone Depleting Substance (ODS) - Class| and Class || ODS are defined in Sections
602 (aand b) of The Clean Air Act.

JUBMITTALS
Submit the following in accordance with Section entitled " Submittal Procedures.”
SD-08, Statements
a. Environmenta protection plan
b. Storm Water Management, Erosion Control and Sediment Control Plan
c. VOC plan
SD-18, Records

a. Solid waste disposa records

(4) Solid Waste Disposal Records

Submit one copy of a State and local permit or license for the solid waste disposal facility.

ENVIRONMENTAL PROTECTION REGULATORY REQUIREMENTS

Provide and maintain, during the life of the contract, environmental protection as defined in this
Section. Plan for and provide environmental protective measures to control pollution that develops
during normal construction practice. Plan for and provide environmental protective measures required
to correct conditions that develop during the construction of permanent or temporary environmental
features associated with the project. Comply with Federal, State, and local regulations pertaining to the
environment, including but not limited to water, air, solid waste, and noise pollution.

ENVIRONMENTAL PROTECTION PLAN

Contentsof Environmental Protection Plan

a Include any hazardous materials (HM) planned for use on the station shall be included in the
station HM Tracking Program maintained by the Engineering Office.. To assist this effort,
submit alist (including quantities) of HM to be brought to the station and copies of the
corresponding material safety data sheets MSDS). Submit thislist to the Contracting
Officer. At project completion, remove any hazardous materia brought onto the station.
Account for the quantity of HM brought to the station, the quantity used or expended during
the job, and the Ieftover quantity which (1) may have additional useful life asaHM and
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shall be removed by the Contractor, or (2) may be a hazardous waste, which shall then be
removed as specified herein.

b. The Environmental Protection Plan shal list and quantify any Hazardous Waste (HW) to be
generated during the project. If none, so state.

c. In accordance with station regulations, store HW near the point of generation up to a total
guantity of 55 gallons of hazardous waste. Move any volume exceeding these quantities to
aHW permitted area within 3 days. Prior to generation of HW, contact the Contracting
Officer. Contact the Station Environmental Coordinator for labeling requirements for
storage of hazardous wastes.

d. In accordance with station regulations, substitute materials as necessary to reduce the
generation of HW and include a statement to that effect in the Environmenta Plan.

e. Contact Contracting Officer and Station Environmental Coordinator for conditions in the area
of the project, which may be subject to special environmental procedures. Include this
information in the Preconstruction Survey. Describe in the Environmental Protection Plan
any permits required prior to working the area, and contingency plans in case an unexpected
environmental condition is discovered.

f. If required, obtain permits for handling HW, and deliver completed documents to Contracting
Officer for review. File the documents with the appropriate agency, and complete disposal
with the approval of Contracting Officer. Deliver correspondence with the State concerning
the environmental permits and completed permits to Contracting Officer.

Environmental Protection Plan For mat

The Environmental Protection Plan shall follow the following format:

ENVIRONMENTAL PROTECTION PLAN
Contractor Organization
Address and Phone Numbers

Hazardous materials to be brought onto the station
MSDS package

Employee training documentation

HW storage plan

HW to be generated

Preconstruction survey results

Permitting requirements identified

NOoOOarWDNE

STORM WATER MANAGEMENT, EROSION CONTROL AND SEDIMENT CONTROL PLAN

Provide a plan only when construction activities include clearing, grading, and excavation of 1 or more
acres of total land area.
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VOLATILE ORGANIC COMPOUNDS (VOC) COMPLIANCE PLAN

General Requirements

Contractor is required to comply with local VOC laws and regulations and shall have an acceptable
VOC compliance plan. The plan shall demonstrate that the use of paints, solvents, adhesives and
cleaners comply with local VOC laws and regulations governing VOC materials, and that all required
permits have been obtained or will be obtained prior to starting work involving VOC's, in the air
quality district in which the work will be performed. The contractor prior to the start of work shall
submit the compliance plan.

Detailed Requirements
a. VOC Inventory
A listing of each materia subject to restrictionsin the air quality management district in question, the
rule governing its use, a description of the actions which the contractor will take, a description of the

actions which the contractor will use to comply with the laws and regulations, and any changesin the
status of compliance during the life of the contract.

b. VOC Negative Report

If no materids are subject to the restrictions in the air quaity management district where the word will
be performed, or if there are no restrictions, the compliance plan shall so state.

c. VOC Substitute Materials
Commercial VOC compliant paints, coatings, solvents, adhesives, and cleaners may be proposed as a
substitute for noncompliance VOC materias. Substitute VOC materials shal be the same generic
variety as required by these specifications, provide equa or better service life, and be commonly
accepted and specified for industrial applications which are identica to items required by the
specifications. All request for substitution shall be in accordance with Section 01330.

CLASSI| AND Il ODSPROHIBITION

Class| ODS as defined and identified herein shall not be used in the performance of this
contract, nor be provided as part of any equipment. This prohibition shall be considered to
prevail over any other provision, specification, drawing, or referenced documents.

PRODUCTS
Not used.
EXECUTION
PROTECTION OF NATURAL RESOURCES
Preserve the natura resources within the project boundaries and outside the limits of permanent work.

Restore to an equivaent or improved condition upon completion of work. Confine construction
activities to within the limits of the work indicated or specified.



DTCGG1-03-R-3WKO069 107

L and Resour ces

Do not remove, cut, deface, injure, or destroy trees or shrubs without Contracting Officer's permission.
Do not fasten or attach ropes, cables, or guysto existing nearby trees for anchorages unless authorized
by Contracting Officer. Where such use of attach ropes, cables, or guys is authorized, the Contractor
shall be responsible for any resultant damage.

Water Resources
Oily Wastes

Prevent oily or other hazardous substances from entering the ground, drainage areas, or loca bodies of
water. No temporary fuel oil or petroleum storage tanks will be permitted on Station grounds

NOISE
Make the maximum use of low-noise emission products, as certified by the EPA.

EROS ON AND SEDIMENT CONTROL MEASURES
L ocal Erosion and Sediment Control Plan

Follow the approved storm water management, erosion and sediment control plan.

Protection of Erodible Soils

Immediately finish the earthwork brought to a final grade, as indicated or specified. Immediately
protect side and back dopes upon completion of rough grading. Plan and conduct earthwork to
minimize duration of exposure of unprotected soils.

1.. Vegetation and Mulch

Provide temporary protection on sides and back sopes as soon as rough grading is completed or
sufficient soil is exposed to require erosion protection. Protect lopes by accelerated growth of
permanent vegetation, temporary vegetation, mulching, or netting. Stabilize slopes by hydroseeding,
anchoring mulch in place, covering with anchored netting, sodding, or such combination of these and
other methods necessary for effective erosion control.

a Provide new seeding where ground is disturbed. Include topsoil or nutriment during the
seeding operation necessary to re-establish a suitable stand of grass. Provide seeding as
recommended by local supplier of native grass seed.

CONTROL AND DISPOSAL OF SOLID WASTES
Pick up solid wastes, and place in covered containers, which are regularly emptied. Do not prepare or
cook food on the project site. Prevent contamination of the site or other areas when handling and
disposing of wastes. At project completion, leave the areas clean. Dispose of solid waste generated off
government property.
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Disposal of Rubbish and Debris
Dispose of rubbish and debris in accordance with the requirements specified below:

Removal From Government Property: Remove and dispose rubbish and debris from Government
property.

CONTROL AND DISPOSAL OF HAZARDOUS WASTE

Hazardous Waste Generation (If applicable)

Handle generated hazardous waste in accordance with 40 CFR 262.

Hazar dous Waste Disposal

Dispose of hazardous waste in accordance with Federa, State, and local regulations, especidly 40 CFR
263, 40 CFR 264, and 40 CFR 265.

Removal of hazardous waste from Government property shall not occur without prior notification and
coordination with the Contracting officer and Station Environmental Coordinator. Transport hazardous
waste by a permitted, licensed, or registered hazardous waste transporter to a TSD facility. Hazardous
waste shall be properly identified, packaged, and labeled in accordance with 49 CFR 172. The
Contractor shall provide the completed manifest to the Station Environmental Coordinator prior to off-
site shipment of the waste.

Hazardous Waste Storage

Store hazardous waste in containers in accordance with 49 CFR 178. Identify hazardous waste in
accordancewith 40 CFR 261 and 40 CFR 262. ldentify hazardous waste generated within the confines
of the station by the station's EPA generator identification number.

Spills of Oil and Hazardous M aterials

Take precautions to prevent spills of oil and hazardous material. In the event of a spill, immediately
notify the Contracting Officer and the Station Environmental Coordinator. Spill response shall bein
accordance with 40 CFR 300 and applicable State regulations.

Petroleum Products

Protect against spills and evaporation during fueling and lubrication of equipment and motor vehicles.
Dispose of lubricants to be discarded and excess oil.

DUST CONTROL

Keep dust down at al times, including non-working periods. Sprinkle or treat, with dust suppressants,
the soil at the Site, and other areas disturbed by operations. Dry power brooming will not be permitted.
Instead, use vacuuming, wet mopping, wet sweeping, or wet power brooming. Air blowing will not be
permitted. Only wet cutting will be permitted for cutting concrete blocks, concrete, and bituminous
concrete. Do not shake bags of cement or concrete mortar unnecessarily.

ABRASVE BLASTING
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Any type of blasting shall not be alowed during the performance of this contract. If contractor desires
to perform blasting operations, contractor shall submit arequest in writing to the contracting officer.
Government reserves the right to deny the request.

ODSREFRIGERANTS

The Contractor shall comply with al requirements of 40 CFR 82 when maintaining, servicing, repairing
or disposing of appliances containing ozone-depleting substances.

The Contractor when opening appliances for maintenance, service, or repair must evacuate the
refrigerant in either the entire unit or the part to be serviced (if the latter can be isolated) to a system
receiver or arecovery or recycling machine certified pursuant to 40 CFR 82. All persons disposing of
appliances must evacuate the refrigerant in the entire unit to arecovery or recycling machine.

The Contractor shall use only EPA-approved recovery and recycling equipment. Personnel performing
maintenance, servicing or repair of appliances must be certified pursuant to 40 CFR 82, Subpart F.

No person maintaining, servicing, repairing, or disposing of appliances shall knowingly vent or
otherwise release into the environment any ozone depleting substance used as a refrigerant in such
equipment. Inthe event of arelease considered other than de minims, the contractor shall notify the
Contracting Officer or authorized representative.
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SECTION 01770

CLOSEOUT PROCEDURES
GENERAL

UBMITTALS
Submit the following in accordance with Section entitled " Submittal Procedures.”

SD-18, Records
a. As-Built Drawings
b. Record of materials

PROJECT RECORD DOCUMENTS

As-Built Drawings

Maintain at the jobsite one set of full-size contract drawings marked to show any deviations which
have been made from the contract drawings, including buried or concealed construction and utility
features revealed during the course of construction. Record the horizontal and vertical location of all
buried utilities that differ from the contract drawings. These drawings shall be available for review by
the Contracting Officer at all times. Upon completion of the work, deliver the marked set of printsto
the Contracting Officer. Requests for partial payments will not be approved if the marked prints are
not current, and request for final payment will not be approved until the marked prints are delivered to
the Contracting Officer.

EQUIPMENT/PRODUCT WARRANTIES

Furnish to the Contracting Officer a bound and indexed notebook containing written warranties for
equipment/products furnished under the contract, and prepare a complete listing of such
equipment/products. The equipment/products list shall state the specification section applicable to the
equipment/product, duration of the warranty therefore, start date of the warranty, ending date of the
warranty, and the point of contact for fulfillment of the warranty. The warranty period shall begin on
the same date as project acceptance and shall continue for the full product warranty date as project
acceptance and shall continue for the full product warranty period. Execute the full list and deliver to
the Contracting Officer prior to fina payment.

CLEANUP

Leave premises "broom clean." Sweep paved areas and rake clean landscaped areas. Remove weste
and surplus materials, rubbish and construction facilities from the site.
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SECTION 01781

OPERATION AND MAINTENANCE DATA
GENERAL

SUBMISS ON OF OPERATION AND MAINTENANCE DATA
Submit Operation and Maintenance (O& M) Data/lManuals, which are specifically applicable to this
contract and a complete and concise depiction of the provided equipment or product. Organize and
present information in sufficient detail to clearly explain O&M requirements at the system, equipment,
component, and subassembly level. Include an index preceding each submittal. Submit in accordance
with this section and Section 01330, "Submittal Procedures.”

Quantity

Submit five sets of the supplier/manufacturers O& M information specified herein for the components,
assemblies, subassemblies, attachments, and accessories. The items for which O&M Data/lManuals are
required are listed in the technical sections which, specifies those particular items.

Package Quality

Documents must be fully legible. Poor quality copies and material with hole punches obliterating the
text or drawings will not be accepted.

Package Content

Data package content shall be as shown in the paragraph titled " Schedule of Operation and
Maintenance Data Packages." For each product, system, or component piece of equipment requiring
submission of O&M Data, submit the Data Package specified in the individual technical section.

Delivery

Submit O&M Data Manuals to the Contracting Officer for review and acceptance; submit data
specified for a given item within 30 calendar days after the item is delivered to the contract site.

a Inthe event the Contractor failsto deliver O& M Data/lManuals within the time limits set forth
above, the Contracting Officer may withhold from progress payments 50 percent of the
price of the item with which such O&M Data/Manuals are associated.

Changesto Submittals

Manufacturer-originated changes or revisions to submitted data shall be furnished by the Contractor if
a component of an item is so affected subsequent to acceptance of the O&M Data. Changes, additions,
or revisions required by the Contracting Officer for final acceptance of submitted data, shal be
submitted by the Contractor within 30 calendar days of the notification of this change requirement.

TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES
Operating Instructions

Include specific instructions, procedures, and illustrations for the following phases of operation:
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a. Safety Precautions

List personnel hazards and equipment or product safety precautions for all operating conditions.
b. Operator Prestart

Include procedures required to set up and prepare each system for use.

c. Startup, Shutdown, and Postshutdown Procedures

Provide narrative description for each operating procedure including control sequence for each.
d. Normal Operations

Provide narrative description of normal operating procedures. Include control diagrams with datato
explain operation and control of systems and specific equipment.

e. Emergency Operations

Include emergency procedures for equipment malfunctions to permit a short period of continued
operation or to shut down the equipment to prevent further damage to systems and equipment. Include
emergency shutdown instructions for fire, explosion, spills, or other foreseeable contingencies.
Provide guidance on emergency operations of al utility systems including valve locations and portions
of systems controlled.

f. Operator Service Requirements

Include instructions for services to be performed by the operator such as lubrication, adjustment,
ingpection, and gage reading recording.

g. Environmental Conditions
Include alist of environmental conditions (temperature, humidity, and other relevant data) which are

best suited for each product or piece of equipment and describe conditions under which equipment
should not be alowed to run.

Preventive Maintenance

Include the following information for preventive and scheduled maintenance to minimize corrective
maintenance and repair.

a. Lubrication Data

Include lubrication data, other than instructions for lubrication in accordance with paragraph titled
"Operator Service Requirements':

a. A table showing recommended lubricants for specific temperature ranges and applications;

b. Charts with a schematic diagram of the equipment showing lubrication points, recommended
types and grades of lubricants, and capacities; and
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c. A lubrication schedule showing service interval frequency.
b. Preventive Maintenance Plan and Schedule

Include manufacturer's schedule for routine preventive maintenance, inspections, tests and adjustments
required to ensure proper and economical operation and to minimize corrective maintenance and repair.
Provide manufacturer's projection of preventive maintenance work-hours on a daily, weekly, monthly,
and annua basis including craft requirements by type of craft. For periodic calibrations, provide
manufacturer's specified frequency and procedures for each separate operation.

Corrective Maintenance (Repair)

Include manufacturer's recommendations on procedures and instructions for correcting problems and
making repairs.

a. Troubleshooting Guides and Diagnostic Techniques

Include step-by-step procedures to promptly isolate the cause of typical mafunctions. Describe clearly
why the checkout is performed and what conditions are to be sought. Identify tests or inspections and
test equipment required to determine whether parts and equipment may be reused or require
replacement.

b. Wiring Diagrams and Control Diagrams

Wiring diagrams and control diagrams shall be point-to-point drawings of wiring and control circuits
including factory-field interfaces. Provide a complete and accurate depiction of the actua job specific
wiring and control work. On diagrams, number eectrical and eectronic wiring and pneumatic control
tubing and the terminals for each type, identically to actual installation numbering.

c. Maintenance and Repair Procedures

Include instructions and list tools required to restore product or equipment to proper condition or
operating standards.

d. Removal and Replacement Instructions

Include step-by-step procedures and list required tools and supplies for removal, replacement,
disassembly, and assembly of components, assemblies, subassemblies, accessories, and attachments.
Provide tolerances, dimensions, settings and adjustments required. Instructions shall include a
combination of text and illustrations.

e. Spare Parts and Supply Lists
Include lists of spare parts and supplies required for maintenance and repair to ensure continued service

or operation without unreasonable delays. Special consideration is required for facilities at remote
locations. List spare parts and supplies that have along lead time to obtain.
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f. Corrective Maintenance Work-Hours

Include manufacturer's projection of corrective maintenance work-hours including craft requirements
by type of craft. Corrective maintenance that requires participation of the equipment manufacturer
shall beidentified and tabulated separately.

Appendices

Provide information required below and inf ormation not specified in the preceding paragraphs but
pertinent to the maintenance or operation of the product or equipment. Include the following:

a. Parts |dentification

Provide identification and coverage for al parts of each component, assembly, subassembly, and
accessory of the end items subject to replacement. Include specia hardware requirements, such as
requirement to use high-strength bolts and nuts. Identify parts by make, model, serial number, and
source of supply to alow reordering without further identification. Provide clear and legible
illustrations, drawings, and exploded views to enable easy identification of the items. When
illustrations omit the part numbers and description, both the illustrations and separate listing shall show
the index, reference, or key number which, will cross-reference the illustrated part to the listed part.
Parts shown in the listings shall be grouped by components, assemblies, and subassemblies. Parts data
may cover more than one moddl or series of equipment. components, assemblies, subassemblies,
attachments, or accessories, such as a master parts catalog, in accordance with the manufacturer's
standard commercia practice.

b. Warranty Information

List and explain the various warranties and include the servicing and technical precautions prescribed
by the manufacturers or contract documents to keep warranties in force. Include warranty information
for primary components such as the compressor of air conditioning system.

c. Personnel Training Requirements

Provide information available from the manufacturers to use in training designated personnel to operate
and maintain the equipment and systems properly.

d. Testing Equipment and Specia Tool Information

Include information on test equipment required to perform specified tests and on special tools needed
for the operation, maintenance, and repair of components.

e. Contractor Information
Provide a list that includes the name, address, and tel ephone number of the Genera Contractor and
each subcontractor installing the product or equipment. Include local representatives and service

organizations most convenient to the project site. Provide the name, address, and telephone number of
the product or equipment manufacturers.

SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES
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Furnish the O& M Data Packages specified in individua technical sections of each delivery order. The
required information for each O&M Data Package is as follows:

Data Package 1
a Sdfety precautions
b. Maintenance and repair procedures
c. Warranty information
d. Contractor information
Data Package 2
a Sdfety precautions
b. Norma operations
c. Environmental conditions
d. Lubrication data
e. Preventive maintenance plan and schedule
f. Maintenance and repair procedures
0. Removal and replacement instructions
h. Spare parts and supply list
i. Partsidentification
j. Warranty information
k. Contractor information
Data Package 3
a Safety precautions
b. Norma operations
c. Emergency operations
d. Environmental conditions
e. Lubrication data

f. Preventive maintenance plan and schedule
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g. Troubleshooting guides and diagnostic techniques
h. Wiring diagrams and control diagrams

i. Maintenance and repair procedures

j- Remova and replacement instructions

K. Spare parts and supply list

|. Partsidentification

m. Warranty information

>

Testing equipment and specia tool information
0. Contractor information

Data Package 4

a. Sdafety precautions

=)

Operator prestart

o

Sartup, shutdown, and postshutdown procedures
d. Norma operations

e. Emergency operations

—h

. Operator service requirements

g. Environmental conditions

=

Lubrication data

. Preventive maintenance plan and schedule

j. Troubleshooting guides and diagnostic techniques

=~

Wiring diagrams and control diagrams
|. Maintenance and repair procedures

m. Remova and replacement instructions
n. Spare parts and supply list

0. Corrective maintenance man-hours

p. Partsidentification
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g. Warranty information
r. Personnel training requirements
s. Testing equipment and specid tool information
t. Contractor information
Data Package 5
a Safety precautions
b. Operator prestart
c. Start-up, shutdown, and post shutdown procedures

d. Normd operations

e. Environmental conditions

f. Preventive maintenance plan and schedule

g. Troubleshooting guides and diagnostic techniques
h. Wiring and control diagrams

i. Maintenance and repair procedures

j. Spare parts and supply list

k. Testing equipments and special tools

[. Warranty information

m. Contractor information

PRODUCTS
Not used.
EXECUTION

Not used.
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SECTION 02220

SITE DEMOLITION
GENERAL

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by the basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANS!)
ANSI A10.6 (1990) Demoalition Operations
AIR-CONDITIONING AND REFRIGERATION INSTITUTE (ARI)
ARI Guideine K (1997) Containers for Recovered Fluorocarbon Refrigerants

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 61-SUBPART M National Emission Standard for Asbestos
40 CFR 82 Protection of Stratospheric Ozone; Refrigerant Recycling
49 CFR 173.301 Shipment of Compressed Gas Cylinders

DEFENSE LOGISTICSAGENCY (DLA)

DLA 4145.25 Storage and Handling of Compressed Gases and Liquidsin
Cylinders

DEPARTMENT OF DEFENSE (DOD)
DOD 4000.25-1-M Requisitioning and Issue Procedures
MILITARY STANDARDS (MIL-STD)
MIL-STD-129 (Rev. M) Marking for Shipment and Storage
GENERAL REQUIREMENTS
Do not begin demolition until authorization is received from the Contracting Officer. Remove rubbish

and debris from the station daily; do not allow accumulations. Store materias that cannot be removed
daily in the Contractor's Storage area indicated.
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REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and loca hauling and disposal regulations.  1n addition to the requirements
of the "Contract Clauses," safety requirements shall conform with ANSI A10.6.

DUST AND DEBRIS CONTROL
Prevent the spread of dust and debris and avoid the creation of a nuisance in the surrounding area. Do
not use water if it results in hazardous or objectionable conditions such as, but not limited to, ice,
flooding, or pollution.

PROTECTION

Traffic Control Signs

Where pedestrian and driver safety is endangered in the area of removal work, use traffic barricades
with flashing lights. Notify the Contracting Officer prior to beginning such wark.

Existing Work
Protect existing work which is to remain in place, be reused, or remain the property of the Government.
Repair items which are to remain which are to be reinstalled and which are damaged during
performance of the work to their original condition, or replace with new. Do not overload pavements
to remain. Provide new supports and reinforcement for existing construction weakened by demolition
or remova work. Repairs, reinforcement, or structural replacement must have Contracting Officer
approval.

Facilities
Protect electrical and mechanical services and utilities. Where removal of existing pavement is
specified or indicated, provide approved barricades, temporary covering of exposed aress.
REMOVALS

Perform removals as indicated in each delivery order. Protect adjacent surfaces. Any damage to
adjacent surfaces, materias, or equipment shall be corrected using skilled craftsmen of the trades
involved. Where removal of existing pavement is specified or indicated, provide approved barricades,
temporary covering of exposed aress.

BURNING

Burning will not be permitted.

RELOCATIONS

Perform the remova and reinstallation of relocated items as indicated with workmen skilled in  the
trades involved. Repair items to be relocated which are damaged or replace damaged items with new
undamaged items as approved by the Contracting Officer.

DISPOS TION OF MATERIAL
Titleto Materials
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Except where specified in other sections, all materials and equipment removed, and not reused, shall
become the property of the Contractor and shall be removed from Government property. Titleto
materials resulting from demolition, and materials and equipment to be removed, is vested in the
Contractor upon approval by the Contracting Officer of the Contractor's demolition and removal
procedures, and authorization by the Contracting Officer to begin demolition. The Government will
not be responsible for the condition or loss of, or damage to, such property after contract award.

Reuse of Materials and Equipment
Remove and store materials and equipment indicated to be reused or relocated to prevent damage, and

reinstall as the work progresses.

CLEANUP

Debrisand Rubbish
Remove and transport debris and rubbish in a manner that will prevent spillage on pavements, streets
or adjacent areas. Clean up spillage from pavements, streets and adjacent areas.



